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Executive Summary 

The purpose of a Drought Preparedness Plan (DPP) is to provide a ready reference for South 

Gippsland Water to use for operational guidance.  The DPP summarises key information about 

the supply system and details the important actions to be taken in preparing for and responding 

to water shortages. These water shortages can be due not only to drought, but also to other 

extreme circumstances such as water quality and emergency events.  This DPP was prepared 

in accordance with State Government guidelines for preparing DPPs (DELWP, 2021a).  It 

supersedes the previous plan dated April 2017. 

This DPP outlines how South Gippsland Water will prepare for and respond to drought for each 

supply system in the South Gippsland Water region, as listed in Table ES-1, as well as a 

process for post-drought review and regular update of the DPP.  It incorporates the outcomes of 

customer consultation to date, and presents the communication tools developed to prepare the 

community for the recurring possibility of drought. This DPP meets the requirements for Drought 

Response Plans under the Statement of Obligations issued to all water corporations in Victoria 

(Minster for Environment, Climate Change and Water, 2015) and is compatible with South 

Gippsland Water’s Water Restriction By-Law (South Gippsland Water, 2012). 

Table ES-1 South Gippsland Water’s Supply Systems 

Supply System Towns Supplied 

Northern Towns 

Ruby Creek Leongatha, Koonwarra 

Southern Towns and connected Northern Towns 

Lance Creek 
Wonthaggi, Cape Paterson, Inverloch, 
Poowong, Loch, Nyora, Korumburra 

Central Towns 

Tarwin River East Branch Dumbalk 

Tarwin River Meeniyan 

Deep Creek/Foster Dam Foster 

Battery Creek Fish Creek 

Agnes River 
Toora, Welshpool, Port Welshpool, Port 
Franklin, Barry Beach Port 

Eastern Towns 

Tarra River Yarram, Alberton, Port Albert, Devon North 
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1. Introduction 

The purpose of a Drought Preparedness Plan known from here on as the DPP is to provide a 

ready reference for South Gippsland Water (South Gippsland Water) to use for operational 

guidance.  The DPP summarises key information about the supply system and details the 

important actions to be taken in preparing for and responding to water shortages. These 

water shortages can be due not only to drought, but also other extreme circumstances such 

as water quality and emergency events.  This DPP was prepared in accordance with State 

Government guidelines for preparing DPPs (DELWP, 2021a). Core requirements under those 

guidelines are summarised in Section 1.1.  This DPP supersedes the previous DPP dated 

April 2017. 

DPPs have been prepared for each of the water supply systems listed in Table 1-1.  A map 

showing the location of the towns can be found in Figure 1-1. 

Table 1-1 South Gippsland Water’s Supply Systems 

Supply System Towns Supplied Section of DPP 

Northern Towns 

Ruby Creek Leongatha, Koonwarra 5 

Southern Towns and connected Northern Towns 

Lance Creek Wonthaggi, Cape Paterson, 
Inverloch, Poowong, Loch, 
Nyora, Korumburra 

6 

Central Towns 

Tarwin River East Branch Dumbalk 7 

Tarwin River Meeniyan 8 

Deep Creek/Foster Dam Foster 9 

Battery Creek Fish Creek 10 

Agnes River 
Toora, Welshpool, Port 
Welshpool, Port Franklin, Barry 
Beach Port 

11 

Eastern Towns 

Tarra River 
Yarram, Alberton, Port Albert, 
Devon North 

12 

This DPP is based on information available in November 2021.  This plan is a dynamic 

document which is refined as more information becomes available.  It is therefore important to 

regularly revise and update the DPP, including adapting South Gippsland Water’s drought 

response as needed to the particular circumstances of any individual drought. 

1.1 Core requirements for the DPP 

Core requirements for the preparation of a DPP in Victoria are provided in the Department of 

Environment, Land, Water and Planning (DELWP) 2020 Urban Water Strategy (UWS) 

guidelines. The mandatory requirements, paraphrased from DELWP (2020) are that the DPP 

must: 

▪ Be provided as an appendix to the UWS; 

▪ Cover both drought preparedness and drought response; 
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▪ Define how South Gippsland Water has and will continue to engage with customers, 

communities and stakeholders on planning and preparing for water shortages; 

▪ List priority community assets that might require water to be made available during 

periods of water shortage, and how they will be watered during water restrictions (i.e., 

water use plans, exemptions and alternative water); 

▪ Where alternative water is identified as a source, document how South Gippsland 

Water will work with the responsible asset manager (e.g., local council) to access the 

alternative water source; 

▪ Identify proposed exemptions under each relevant stage of water restrictions; and 

▪ Include principles for determining what are exempt users and a timeframe for 

determination on the submissions for exemptions. 
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Figure 1-1 Locality Map of South Gippsland Water’s Supply Systems 
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2. Drought Preparedness 

2.1 Introduction 

South Gippsland Water has prepared itself and engaged with the community about the 

possibility of drought in the short-term, and acknowledges the inevitability of drought in the long-

term as part of climate variability.  This section of the DPP outlines the “business-as-usual” 

activities being undertaken by South Gippsland Water as part of its preparations for potential 

water shortages that can arise from drought, including engagement with customers.  It includes: 

▪ An overview of South Gippsland Water’s planning cycle for drought preparedness 

(Section 2.2); 

▪ The objectives of the DPP (Section 2.3); 

▪ Customer consultation on drought preparedness and response (Section 2.4); 

▪ Technical investigations to improve drought preparedness undertaken since the previous 

DPP (Section 2.5); and 

▪ Common technical assumptions underpinning the DPP (Section 2.6). 

2.2 Drought Planning Cycle 

South Gippsland Water has a regular cycle of planning to prepare for drought, as illustrated in 

Figure 2-1.  This planning operates on several time scales including: 

▪ Ongoing active monitoring of supply system water availability, water consumption, 

prevailing climate and streamflow conditions, and forecast climate and streamflow 

conditions; 

▪ An annual assessment of the likelihood of drought and South Gippsland Water’s likely 

need to respond to potential water shortages, as part of South Gippsland Water’s Annual 

Water Outlooks, published in November each year; and 

▪ A five-yearly review and update of the DPP as part of South Gippsland Water’s Urban 

Water Strategy, with interim update within 12 months of lifting any period of water 

restriction, or within 12 months of any major change in supply system works.  This five-

yearly review accounts for any changes in water consumption and water availability due 

to population growth and climate change, and any updates to State Government 

guidance for drought planning. 



Drought Preparedness Plan 

 
 

 

2-2 

 

Figure 2-1 South Gippsland Water’s Drought Planning Process Timeline 

 

2.3 Setting Objectives 

2.3.1 General 

As part of its preparation for drought, South Gippsland Water has established a set of objectives 

for the DPP.  These objectives also allow the effectiveness of the DPP to be evaluated. 

There are essentially three types of objectives that need to be considered in a DPP.  These are: 

▪ Strategic: which address overall drought preparedness; 

▪ Planning: which are specifically related to the planning process; and 

▪ Operational: which translate the strategic and planning objectives into specific 

operational objectives. 

These are outlined in turn in the following sections. 

2.3.2 Strategic Objective 

To ensure a systematic, timely and efficient preparation for and response to drought, and to 

minimise its impact on customers by: 

▪ Ensuring timely warning of any water shortages which might occur during future 

droughts and being ready to deal with such shortages when they occur;  

▪ Preparing South Gippsland Water’s customers for the possibility of drought, 

incorporating customer preferences into South Gippsland Water’s planned response to 

water shortages, and communicating that plan to customers; and 

▪ Identifying any long-term planning issues, in the process of preparing a DPP, that should 

be considered in developing South Gippsland Water’s Urban Water Strategy. 



Drought Preparedness Plan 

 
 

 

2-3 

2.3.3 Planning Objectives 

To ensure that in the short term the DPP: 

▪ Identifies the necessary steps to be taken throughout a drought including clear triggers 

that instigate specific actions; 

▪ Is subject to regular review as the system develops and as more information becomes 

available during the pre-drought phase; and 

▪ Is reviewed throughout the course of drought and adjusted where necessary, and that all 

actions taken are evaluated after the end of the drought. 

and that in the long term: 

▪ South Gippsland Water determines any changes to total levels and patterns of demand 

and consumer expectations in relation to desirable levels of service, so that it can make 

an assessment of whether the system will be able to perform satisfactorily during future 

droughts. 

2.3.4 Operational Objectives 

To ensure that in the short term: 

▪ A minimum level of service is provided in all droughts for unrestrictable in-house and 

commercial/industrial use.  This component of demand is what would be provided to 

customers under Stage 4 restrictions under South Gippsland Water’s water restriction 

by-law; 

▪ The most efficient use is made of water resources during periods of water shortage, and 

that minimum flows are maintained to meet any downstream operational commitments 

(e.g., environmental requirements); and 

▪ A reliable assessment of drought status is provided so that South Gippsland Water is 

aware what stage of a drought they are in and how severe the drought is likely to be. 

and that in the long term: 

▪ Variability in supply is managed from year to year with reference to South Gippsland 

Water’s Annual Water Outlook of water supply availability;  

▪ South Gippsland Water maintains a record of past drought experience; and 

▪ South Gippsland Water delivers an agreed (target) level of service of a 90% likelihood of 

not requiring restrictions in any given year in the long-term, and a 93% likelihood of not 

requiring severe (Stages 3 or 4) restrictions in any given year in the long-term. 

2.4 Customer Consultation 

2.4.1 Communication Material 

 South Gippsland Water regularly promotes permanent water savings rules, particularly in the 

lead up to summer and during the summer months. 
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South Gippsland Water has prepared a range of drought preparedness and drought response 

material for communication with customers. These are available on South Gippsland Water’s 

website https://www.sgwater.com.au  so that they can be viewed by customers at any time, 

regardless of whether the region is in drought or not.  These include: 

▪ The current status of water restrictions in each township.  This is listed online at 

https://www.sgwater.com.au/services/water/water-restrictions/ 

▪ The Annual Water Security Outlooks indicating the likelihood of restrictions over the 

coming months. These are available at 

https://www.sgwater.com.au/services/water/water-security-outlooks/ 

▪ Permanent water saving rules, which are the Statewide rules permanently in force on the 

use of hand-held hoses, watering residential or commercial gardens and lawns, watering 

public gardens, lawns and playing surfaces, the use of fountains and water features, and 

the cleaning of hard surfaces with water. These rules are summarised at 

https://www.sgwater.com.au/services/water/permanent-water-saving-rules/ which 

includes a link to South Gippsland Water’s Permanent Water Saving Plan that provides 

the regulatory detail supporting the implementation of the permanent water saving rules. 

▪ A series of fact sheets applicable to each stage of restriction, clearly outlining what 

actions are restricted or prohibited at each stage of restriction (see Figure 2-2). These 

are available at https://www.sgwater.com.au/services/water/water-restrictions/.  These 

fact sheets are designed to be accessible to a non-technical audience and describe 

Stages 1-4 restrictions as “Alert”, “Save”, “Just Enough” and “Critical” water restrictions 

respectively. 

 

Figure 2-2 South Gippsland Water’s Water Restriction Fact Sheets 

▪ An Exemption Application Form and a Water Use Plan Application Sportsground Form, 

so that customers can apply for exemptions to both the permanent water saving rules 

and temporary water restrictions.  These are available at 

https://www.sgwater.com.au/services/water/water-restrictions/ 

https://www.sgwater.com.au/
https://www.sgwater.com.au/services/water/water-restrictions/
https://www.sgwater.com.au/services/water/water-security-outlooks/
https://www.sgwater.com.au/services/water/permanent-water-saving-rules/
https://www.sgwater.com.au/services/water/water-restrictions/
https://www.sgwater.com.au/services/water/water-restrictions/


Drought Preparedness Plan 

 
 

 

2-5 

▪ A detailed restriction schedule, restriction definitions, and South Gippsland Water’s water 

restriction by-law. These are available at 

https://www.sgwater.com.au/services/water/water-restrictions/ 

2.4.2 Assessing Exemptions 

South Gippsland Water has application forms available for customers to apply for exemptions to 

both the Permanent Water Saving Rules and temporary water restrictions.  The principles for 

assessing those applications are provided in the application forms and in South Gippsland 

Water’s Permanent Water Savings Plan. 

South Gippsland Water does not have a pre-approved list of community or private assets that 

would be exempted from water restrictions.  This is because the principles for assessing 

exemptions include consideration of the water supply conditions at the time of the application.  

This allows South Gippsland Water to respond to applications adaptively after considering the 

current water resource position and outlook.   

An Environmental Improvement Plan has been prepared for providing short-term recycled water 

to water tankers (e.g., for dust suppression, weed spraying, and roadworks) from South 

Gippsland Water’s recycled water facilities (RMCG, 2015). A site-specific Environmental 

Improvement Plan has been prepared for supplying recycled water to the Toora Football Oval 

(RMCG, 2016), which receives 2-3 ML of recycled water during summer for irrigation.  A 100 kL 

recycled water tank was installed at the Meeniyan Recreation Reserve after completion of an 

Environmental Improvement Plan for that location (KBR, 2014). An Environmental Improvement 

Plan has also been prepared for recycled water supply to the Foster Recreation Reserve and 

Foster Golf Course (KBR, 2018), with potential future supply pending recycled water quality 

improvement works at the Foster wastewater treatment plant, scheduled for around 2024. 

The principles for assessing applications for exemptions include (South Gippsland Water, 2011; 

2015a; 2015b): 

▪ Public health and safety:  Where the exemption is necessary to avoid any adverse 

effect on public health or safety (e.g., requirements for human health, stock and animal 

health, firefighting, and vehicle safety).  

▪ Medical:  Where an exemption is sought on medical grounds.  In this case, the 

application must be certified by a medical practitioner. 

▪ Livelihood:  Where it is necessary to avoid an inequitable or disproportionately adverse 

impact upon the livelihood of the applicant. 

▪ Current water resource position and outlook:  When assessing applications, South 

Gippsland Water will take into account the potential impact of the exemption on water 

availability and the level of water restriction for the community. 

Applicable only to the permanent water saving rules, South Gippsland Water may also grant 

temporary exemptions for the use of water for the establishment of warm season grasses 

(South Gippsland Water, 2011).  

https://www.sgwater.com.au/services/water/water-restrictions/
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When considering the approval of water use plans South Gippsland Water also takes into 

account (South Gippsland Water, 2011): 

▪ Water savings:  The water savings that could be achieved from the water use plan 

relative to those from water restrictions. 

▪ Cumulative effect of similar water use plans:  The impact on the water supply system 

of the water use plan and other water use plans reasonably anticipated by South 

Gippsland Water for similar uses of water. 

▪ Community support:  Whether the water use plan would be generally supported by all 

of South Gippsland Water’s customers within the same supply system. 

▪ Best practice water efficiency:  Whether the water use plan can be considered to 

demonstrate best practice or highly efficient water use for a given water use purpose. 

▪ Broader public health benefit:  Whether the water use plan would provide a broader 

public health benefit. 

The timeframe for assessing applications for exemptions and water use plans will depend on 

the nature of the applications. Under South Gippsland Water’s customer charter (South 

Gippsland Water, 2019b), enquiries made in writing to South Gippsland Water will receive a 

response within 10 working days.  This response can include acknowledgement of receipt of the 

application, and an indicative timeframe for a decision on the application if it is likely to be 

longer than 10 working days.  Any applications for exemptions to South Gippsland Water’s 

Permanent Water Savings Plan must be assessed within a reasonable timeframe under the 

requirements of the plan (South Gippsland Water, 2011).  

2.4.3 Identifying customer preferences 

South Gippsland Water engages with its Community Advisory Committee (CAC) as needed to 

obtain community input and gauge community feedback on any given issue.  The terms of 

reference for the CAC are defined by South Gippsland Water (2021) and were prepared in line 

with the Victorian Public Service Code of Conduct (VPSC, 2021).  Under these terms of 

reference, the CAC meets at least four times per year with responsibilities to advise, advocate, 

assist and participate in strategic planning processes.  The invitation to apply to join the CAC is 

made through a public expression of interest process, including invitations to the region’s 

Gunaikurnai and Bunurong traditional owners. 

As part of the development of South Gippsland Water’s Urban Water Strategy, the CAC was 

engaged to provide input on drought response options in August 2021.  The outcomes of that 

consultation were: 

▪ A general preference to continue to invest in water savings through community 

awareness and targeted leak reduction, in preference to water restrictions;    

▪ If water shortages occur, a clear preference for mild water restrictions over water carting; 

and 

▪ A clear preference to avoid severe water restrictions and water carting, noting that water 

carting is more feasible for smaller towns than larger towns. 
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2.5 Technical Investigations 

Since the publication of the previous DPP, South Gippsland Water has undertaken several 

specific technical investigations to support the further development and refinement of the DPP. 

2.5.1 Benefits of permanent water saving measures 

Permanent water saving measures were first introduced by South Gippsland Water in 2006, and 

then reviewed and formalised in December 2011.  Since that time (from 2011/12 to 2019/20), 

the number of customers serviced by South Gippsland Water has increased by 25%, but raw 

water use has only increased by 18%.  It is difficult to isolate the precise effect of permanent 

water saving measures on water use in South Gippsland Water’s supply systems.  However, it 

is noted over the post-Millennium Drought period from 2008/09 to 2019/20 that per capita water 

use peaked in the year in which the permanent water saving measures were introduced (part 

way through 2011/12), and is now 5% lower than it was in that year.  This observed reduction in 

per capita demand is likely to be due to a combination of permanent water saving measures 

plus other factors, such as more water efficient housing design in new developments, changes 

in major industrial water use, more water efficient appliances in existing homes, and water use 

behaviour change. 

2.5.2 Leongatha contingency supply measures 

Since the 2017 DPP was published, South Gippsland Water has undertaken further 

investigations into the viability of the contingency supply measures for Leongatha. 

Preliminary investigations were undertaken into supplementary supply options for Leongatha in 

South Gippsland Water (2017a; 2019a).  These included supply from the Tarwin River, 

groundwater, Coalition Creek Reservoir, water carting, and supply from the Lance Creek 

System via Korumburra, with sub-options on the above with different water treatment 

arrangements and pipeline routes.  These studies considered the operational risks associated 

with the individual elements of each option, estimated costs, likely seasonal water availability, 

and option pre-requisites.   

An example of the operational risk assessment outcomes is shown in Figure 2-3. 
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Figure 2-3 Example supplementary supply option (from 8 available) risk assessment for 
Leongatha from South Gippsland Water (2017a) 

Under the Leongatha bulk entitlement, South Gippsland Water is allowed to divert up to 6 ML/d 

between May and November from Coalition Creek, with a minimum passing flow requirement of 

10 ML/d.  The diversion location is 2 km upstream of the Coalition Creek gauging station 

(Coalition Creek at Leongatha - Spencers Road Bridge, 227264).  The diversion location is 

shown in Appendix A. Water was diverted from this location historically during the Millennium 

Drought under different (temporary) passing flow arrangements.  Analysis in HARC (2021a) for 

the development of South Gippsland Water’s Urban Water Strategy indicated that under the 

current (higher) passing flow arrangements, it is likely that there would be negligible water 

available to divert from this location in a drought year. This option is therefore not considered 

viable as a contingency supply measure for Leongatha during drought under current legal 

entitlements to water at that location. 

2.5.3 Integrated water management 

Investigations into alternative water sources associated with integrated water management 

have been undertaken for Korumburra (South Gippsland Water and South East Water, 2014), 

for the Bass Coast Shire Council (2019) covering Wonthaggi, Cape Paterson and Inverloch, and 

for the Wellington Shire Council (2020) covering Yarram, Port Albert, Alberton and Devon North.  

A stormwater management strategy has also been prepared for the Shamrock Springs 

development in Leongatha (Beveridge Williams, 2019).   

An Environmental Improvement Plan has been prepared for the use of recycled water from 

South Gippsland Water’s wastewater treatment plants by water tankers for activities such as 

dust suppression and roadworks (RMCG, 2015).  This includes specifications for intended uses 

in accordance with EPA guidelines.  A site-specific Environmental Improvement Plan has been 

prepared for recycled water supply to the Toora Football Oval (RMCG, 2016), the Meeniyan 

Recreation Reserve (KBR, 2014), and potential future supply to the Foster Recreation Reserve 
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and Foster Golf Course (KBR, 2018).  Recycled water is currently used from the Tarraville, 

Inverloch, Toora, Leongatha, Korumburra, Waratah Bay and Meeniyan Wastewater Treatment 

Plants.  These are discussed in more detail in the individual action plans for each supply 

system.  

2.6 Technical Assumptions 

2.6.1 Assumed water consumption for the DPP 

Water consumption data under long-term climate variability has been derived for South 

Gippsland Water’s 2021/22 UWS.  This consumption data has also been used for South 

Gippsland Water’s DPP.  The level of consumption assumed for the life of the current DPP is 

set for the year 2026/2027 level of development, which is the final year of the DPP prior to its 

next scheduled update.  The growth projections from the UWS have been adopted to estimate 

year 2026/27 level of development demand.  Demands over the life of the DPP may be slightly 

higher or lower than anticipated, depending on the rate of growth or decline in demand for water 

in each individual supply system.  South Gippsland Water will continue to track water use 

across their systems. 

When designing drought response triggers, a typical drought year demand has been assumed, 

which is when the DPP is most likely to be enacted.  The year 2006/07 climate conditions were 

selected as representative of climate conditions in a drought year.  The demands presented in 

this DPP are therefore based on the projected year 2026/27 level of development under drought 

conditions. 

The DPP for individual supply systems should be updated when required if significant deviations 

from anticipated demands, either in magnitude or pattern, occur prior to the next scheduled 

update. 

Demand is referred to as restrictable and unrestrictable throughout this DPP.  The unrestrictable 

demand describes the water required to meet critical human water needs plus unrestrictable 

commercial and industrial demands.  The Water Act (Section 86A) defines critical human water 

needs as the minimum amount of water required to meet: 

▪ Core human consumption requirements in urban and rural areas; and 

▪ Those non-human consumption requirements that a failure to meet would cause 

prohibitively high social, economic or national security costs.   

Commercial and industrial demands across South Gippsland Water’s supply areas include a 

number of facilities with a large range in typical water consumption rates.  Significant water uses 

include for dairy processing in Leongatha and for food processing in Korumburra.  Smaller 

commercial and industrial operations include abattoirs at Poowong and Wonthaggi, the marine 

terminal at Barrys Beach, and dairy processing at Toora. 

2.6.2 Assumed effect of water restrictions on demand 

South Gippsland Water currently has a four-stage restriction by-law.  This targets discretionary 

(or restrictable) use, whilst protecting unrestrictable industrial and in-house use.  Estimates of 
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the average reduction in demand for each stage of restriction are shown in Table 2 1, which is 

sourced from a technical paper from a VicWater Technical Working Group on Water Savings 

Assessment (TWGWSA, 2005) based on data for Melbourne.  

Table 2-1 Assumed reduction in restrictable demand at each stage of restriction 

Restriction Stage % reduction in restrictable demand 

1 14% 

2 44% 

3 67% 

4 100% 

Restrictable demand is defined as the demand that is above the unrestrictable demand.  Whilst 

there are expected to be differences in the total water savings achieved under each stage of 

restriction for different towns, the reduction in restrictable demand is reasonably consistent 

across different towns.  This was confirmed in Neal et al. (2010), which highlighted that even 

though there were some local variations in the reduction in restrictable demand for towns across 

several water utilities in Victoria, the relationship in Table 2-1 was considered the best available 

at the current time.  Neal et al. (2010) also commented that one water utility had noticed that 

Stage 1 restrictions reduced the restrictable demand by a greater extent when they followed 

more severe restrictions (i.e., when restrictions were being eased).  This relationship in Table 

2-1 may need to be revised if South Gippsland Water’s water restriction by-law is changed in 

the future. 

Recent analysis for a town supplied by Barwon Water with a high seasonal tourist population 

indicated that reductions in demand from restriction were much lower during the peak holiday 

periods in December and January (HARC, 2021b).  It was speculated that this could be due to 

both the higher number of tourists increasing in-house water use, and lower awareness of local 

water restriction rules by tourists.  This analysis suggests that reductions in demand in holiday 

periods due to restrictions in South Gippsland Water’s supply systems with high visitor numbers 

during those holiday periods (e.g., Inverloch and Cape Paterson) could be lower than 

anticipated in Table 2-1. 

2.6.3 Assumed baseline climate conditions 

Climate conditions according to DELWP’s 2020 Guidelines for Assessing the Impact of Climate 

Change on Water Availability in Victoria have been adopted for this DPP.  Climate data prior to 

1975 was adjusted to have the same characteristics as the period from 1975 to date, and an 

allowance was then made for the estimated range of potential climate impacts due to historical 

climate change from the mid-1990s to date.  This creates a long-term climate series that 

represents the current levels of greenhouse gas emissions. All adjustments for high, medium 

and low climate change scenarios are then applied to this derived current climate scenario. 

2.7 Pre-drought Actions 

A number of pre-drought actions are recommended for South Gippsland Water to be prepared 

for drought if it occurs.  These include: 
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▪ Ensuring responsibilities for drought planning and management are assigned, 

particularly for identifying the onset of drought and maintaining this DPP.  This includes 

provision of training to customer service staff and operators, as well as fostering drought 

education across the organisation on an ongoing basis; 

▪ Ongoing monitoring of diversion volumes, storage volumes, groundwater levels and 

supply to customers, and collation of this information in South Gippsland Water’s 

databases; 

▪ Checking the seasonal climate outlook produced by the Bureau of Meteorology, which 

provides a three-month forecast of the likelihood of exceeding median rainfall conditions 

(http://www.bom.gov.au/climate/outlooks/#/rainfall/median/seasonal/0).  The seasonal 

climate outlook will contribute to South Gippsland Water’s Annual Water Outlook, 

produced in November each year and published on South Gippsland Water’s website on 

1 December each year.  Additional, improved or extended climate, streamflow and soil 

moisture outlook products are under development by the Bureau of Meteorology, and 

may become available over the life of this DPP.  At the time of writing this DPP, no 

seasonal or 7-day streamflow forecasts were available in South Gippsland Water’s 

supply catchments from the Bureau of Meteorology; 

▪ Pre-drought consultation to be undertaken with key stakeholders such as local councils, 

major customers and any specific groups likely to be impacted by possible water 

restrictions.  Any key community spaces that require exceptions, such as sporting 

facilities, will be confirmed.  Alternate water sources will be identified to help manage the 

maintenance of key community infrastructure; 

▪ Continuing to participate in DELWP forums and technical working groups on drought 

response, and updating the DPP in response to any changes in guidance from DELWP; 

▪ Undertake any preparatory work on emergency supply options to ensure that the 

necessary equipment and contractors are available as South Gippsland Water heads 

into drought.  Preliminary discussions about the availability of groundwater drillers and 

water carters leading into drought are advised.  Preparatory work for individual supply 

systems is presented in the action plan for each supply system;  

▪ Maintaining a communication strategy and material for use in communicating drought 

response actions to customers in drought.  This includes consideration of choices of 

media for consultation with customers, and easy to understand summaries of what each 

stage of water restriction means for customers, particularly any commercial 

accommodation centres;  

▪ Updating this DPP as required, for example due to changes in system configuration or 

operation, or significant changes in the number or type of consumers being supplied.   

Drought Preparedness Plans are dynamic in nature and will only be appropriate for a 

particular system for a short period of time.  DELWP (2020) recommends that DPPs be 

formally updated every 5 years, which would next occur in 2026/27.  Water corporations 

are obliged to review and update their DPPs within 12 months of the augmentation of 

any supply system (DELWP, 2020).  A number of changes to supply system 

configuration have been proposed in the 2021/2022 Urban Water Strategy for South 

Gippsland Water.  If these actions are implemented prior to the next scheduled update of 

the DPP, then the sections of the DPP affected by those changes should be updated; 

and 

http://www.bom.gov.au/climate/outlooks/#/rainfall/median/seasonal/0
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▪ Assess IWM opportunities and implement prior to drought conditions.  These could 

include IWM opportunities for rural stock and domestic users, incentive plans for 

appliance upgrades, rainwater tank installation and greywater reuse.   
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3. Drought Response 

3.1 Drought Actions 

Drought actions are the mechanism that ensure critical human water needs are met during 

periods of water shortage.  Drought actions have been tailored to each supply system and are 

presented in the action plan for each supply system.  The communication plan for South 

Gippsland Water during drought is common to all supply systems and is outlined below.   

3.2 Communication Plan 

Communication with customers during drought will most commonly be through South Gippsland 

Water’s website, as well as direct mail and customer newsletters, prepared and distributed by 

South Gippsland Water.  This is due to the fact that most media outlets in South Gippsland 

broadcast to a wider region than one specific water supply system.  Wider regional 

communication via media such as social media, television or newspapers may be appropriate to 

convey water conservation messages and general storage level information, however specific 

system information and updates are better provided on a system-by-system basis.   

Communication leading into drought would be implemented as part of increased general 

awareness of South Gippsland Water’s Annual Water Outlooks.  

When communicating with customers, it is important to convey the following messages: 

▪ given falling water supplies and seasonally rising demands, there is a strong possibility 

that restrictions will need to be introduced; 

▪ there will be public and private costs associated with the introduction of restrictions; and 

▪ there will be inconvenience associated with restrictions. 

The messages should point to the following specific uses of water that can reduce demand 

without significant loss of amenity: 

▪ use of water efficient appliances; 

▪ reduction of obvious non-essential usage;  

▪ use of drought tolerant plants in gardens; 

▪ installation of private water supplies, such as rainwater tanks; and 

▪ re-use of grey water. 

Communication during drought is important to make sure consumers are fully aware of the 

details of each stage of restriction as those restrictions are implemented.  To assist with this, the 

following strategies are recommended: 

▪ Directly mail/email consumers.  It is advisable that some pre-printed leaflets which explain 

the details of the four stages of restriction be available for mailing to consumers, including 

links to more detailed information on South Gippsland Water’s website.  This can include 

an information kit which reinforces methods for conserving water around the house. The 
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impact of this message will be greater if it is delivered independent of the delivery of water 

bills, but will incur greater cost if delivered independently. If emergency measures are 

required, South Gippsland Water should communicate with its customers urging them to 

limit water usage to essential use only. 

▪ Provide a regular update/advertisement on the state of the storages and the current level of 

water restrictions on social media. 

▪ Update signage on town entry signs or on local billboards to remind tourists and residents 

that the area is in drought, to conserve water, and that water restrictions apply. 

▪ Work with local newspapers (if circulating) regarding the forecast duration and severity of 

the drought, and the actions being implemented to minimise the impact to customers 

should also be undertaken. 

▪ In dealing with the media it is good practice to nominate one person to be responsible for 

all liaisons.  If using radio or television, care should be taken to avoid confusion with other 

water authorities if the radio or television station covers a wide area.  If drought is 

widespread, the campaign should be in conjunction with other water authorities. 

▪ Set up a toll-free phone number to answer queries and to enable community policing of 

restrictions. 

▪ Start monitoring compliance with water restrictions.  The level of patrolling should be 

progressively increased as the severity of the drought increases.  Water users who do not 

adhere to the water restriction by-law can be warned or prosecuted depending on the 

severity and frequency of the breach. 

In addition to the above, for Stage 4 restrictions, the serious nature of the situation should be 

conveyed to all consumers through direct mail, social media and the relevant local newspaper 

(if circulating).  Consumers should be made aware of what plans South Gippsland Water are 

putting in place to combat the dry conditions and maintain the minimum level of service. 

3.3 Review and Adjustment of trigger levels during drought 

The proposed trigger levels for the different drought response actions are based on the best 

information available at the time of preparing the DPP.  However, it is possible that the events 

that actually occur during the next drought will be somewhat different than expected.  For 

example, if South Gippsland Water’s consumers do not respond to requests for demand 

reduction as anticipated, then it may be necessary for South Gippsland Water to bring forward 

or defer actions as required.  Similarly, climate conditions may vary from drought to drought.  As 

a drought progresses, South Gippsland Water will need to closely monitor supply system 

behaviour at each level of restriction in order to adjust its plan of action accordingly. 
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4. Drought Review 

4.1 Introduction 

At the conclusion of a drought, a number of common actions are proposed to ensure that any 

lessons learnt during the drought are captured to improve South Gippsland Water’s ability to 

manage future droughts.  This information should be recorded during and immediately after the 

drought in a consolidated report so that it is available to incorporate into this DPP. 

4.2 Evaluation of Objectives 

The first part of the review process should be to assess the suitability of the objectives.  There 

are three components to the objectives (i.e., strategic, planning and operational) and each of 

these needs to be critically reviewed to determine if the objectives were appropriate and 

achievable.  If they were not, some comment needs to be made as to why, and new objectives 

set for the next drought. 

4.3 Evaluation of Actions 

There have been a number of actions identified for staged demand reduction and supply 

augmentation as the supply situation worsens for each demand centre.  In most droughts, only 

a few of the actions will need to be implemented.  The timing and effectiveness of each action 

needs to be assessed and documented.  The clarity of the drought response triggers should 

also be evaluated. 

4.4 Impact of Restrictions on the Community 

Community response to the imposition of restrictions should be sought through South Gippsland 

Water’s Customer Advisory Committee.  Were there other things that could have been done to 

help reduce demand for water?  Domestic consumers could also be surveyed to determine the 

economic and social impacts of restrictions.  Was there enough warning that restrictions were to 

be imposed?  Was the right mix of media used to disseminate information on when the 

restrictions were to begin, and what was and was not allowed?  Were the restrictions too 

severe?  Did they last too long?  Were people confused by the number of restrictions?  What 

attitude did people have during the drought?  Was there any significant plant loss?  Was there 

any major inconvenience caused by the lower stages of restrictions? 

4.5 Impact on South Gippsland Water Staff 

Staff from South Gippsland Water should also be interviewed to determine how they coped with 

the additional burden of drought.  In particular, it will be important to identify any issues that 

came up that were not identified prior to the drought, and were not taken into account in the 

DPP.  Were the restrictions easy to enforce?  Were the limited watering times causing problems 

for supervision?  Did the staff feel alienated from the community?  Was the additional work load 

unreasonable?  Do staff have any suggestions for improvements to the DPP? 
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4.6 Revision after implementing restrictions 

Water corporations are obliged to review and update their Drought Preparedness Plans within 

12 months of the lifting of any period of water restrictions (DELWP, 2020).   

4.7 System specific actions 

System specific post-drought actions have been identified in the action plan for each supply 

system in the following chapters of this DPP. 

4.8 Exemptions 

South Gippsland Water will liaise with stakeholders and the community on exemptions for any 

public spaces, community areas and sporting facilities that may be relevant during periods of 

drought.  South Gippsland Water will continue to work with these stakeholders to confirm the 

exemptions for each system as they arise. 

4.9 Alternative water sources 

How accessible and effective were alternative water sources to maintain community assets 

during periods of water restriction?  Could these alternative water sources become a permanent 

supply source to reduce the demand for potable water from South Gippsland Water’s supply 

systems?  What protocols and procedures were put in place to access the alternative water 

source? 
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5. Plan for Leongatha and Koonwarra 

5.1 Supply System  

Leongatha and Koonwarra derive their water supply by gravity from four reservoirs on Ruby 

Creek.  This is supplemented by supply from three groundwater bores, with a fourth bore 

available but not currently operated.  The four reservoirs have a combined capacity of 1,911 ML 

with no dead storage.  The capacity and construction history for each storage is shown in Table 

5-1.   

The Ruby Creek system is also the supply source for the local dairy and associated steam 

generation plant, and some rural water users.  Figure 5-1 shows a schematic representation of 

the system.  The Coalition Creek supply included Figure 5-1 is not used due to low reliability in 

drought years, as discussed further under the available drought actions in Section 5.6.2. 

Table 5-1 Leongatha water supply reservoirs 

Reservoir Year constructed Capacity (ML) 

Reservoir No. 1 1906 19 

Reservoir No. 2 1928 84 

Reservoir No. 3  (Hyland) 1960 671 

Reservoir No. 4  (Western) 1980 1,137 

Total 1,911 

 

Figure 5-1 Leongatha Water Supply System Schematic 
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5.2 Bulk Entitlements and Groundwater Licences 

The bulk entitlement for Leongatha allows South Gippsland Water to divert up to a maximum of 

2,476 ML/year from Ruby Creek, subject to the provision of minimum passing flows.  The daily 

bulk entitlements and minimum passing flows are shown in Table 5-2. 

Table 5-2 Bulk entitlement volume for primary supply to Leongatha 

Source Maximum 
annual 
volume 

(ML/year) 

Maximum 
diversion 

rate 
(ML/day) 

Minimum Passing Flow 

No.1 Reservoir 

No. 2 Reservoir  

Hyland Reservoir 

Western Reservoir 

2,476 17.3 
The minimum of 0.5 ML/day or the catchment inflow to 
Western Reservoir 

Under the Leongatha bulk entitlement, South Gippsland Water is also allowed to divert up to 6 

ML/day between May and November from Coalition Creek, with a minimum passing flow of 10 

ML/day.  The diversion location, shown in Appendix A, is 2 km upstream of the Coalition Creek 

(Spencers Road) gauging station.  

As outlined in Section 2.5.2, water was diverted from this location historically during the 

Millennium Drought under different (temporary) passing flow arrangements.  Analysis in HARC 

(2021a) for the development of South Gippsland Water’s Urban Water Strategy indicated that 

under the current (higher) passing flow arrangements, it is likely that there would be negligible 

water available to divert from this location in a drought year.  This option is therefore not 

considered viable as a contingency supply measure for Leongatha during drought under current 

legal entitlements to water at that location. 

The available groundwater supply to Leongatha is listed in Table 5-3.  In this table, the limit on 

bore production is the maximum that the bores can produce, based on historic pumping from 

these sources independent of legal entitlements to this water.  The groundwater supply to 

Leongatha is currently complex and difficult to operate, with South Gippsland Water (2017b) 

providing additional technical guidance on extraction, measuring and monitoring procedures for 

the bores.  The rules governing the operation of these bores incorporate the licence conditions 

on the groundwater licence issued by Southern Rural Water.  A total of 441.25 ML/year can be 

pumped from the currently operational bores, at a total daily extraction rate of 0.65 ML/day after 

taking into account the limits specified on the licence and the production capacity of the 

individual bores.  These bores can only be used when the volume in Leongatha’s raw water 

storages drops below 75% of capacity (i.e., 1,433 ML) from October to December or below 50% 

of capacity (i.e., 956 ML) from March to May, with no pumping permitted from June to 

September.  Critically, bores can only be operated for 12 hours a day.   

The Racecourse Road groundwater bore is also listed in Table 5-3, but is not currently 

connected to South Gippsland Water infrastructure, so no supply from this bore is assumed as 
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part of current operation.  Re-establishing supply from this bore is listed as an available drought 

action in Section 5.6.2. 

Table 5-3: Groundwater limits for Leongatha 

Bore name 

(and licence 

number) 

Annual limit in 

licence 

(ML/year) 

Daily limit in 

licence 

(ML/day) 

Limit on bore 

production 

(ML/day) 

Reduction due 

to 12hrs on 12 

hrs off rule 

(ML/day) 

Currently operational bores: 

Wild Dog 

(S9025900/2) 

310.25 0.85 0.75 0.4 

Condolucci 

(S9025900/2) 

40.0 0.25 Not available 0.05 

Van Ecks 

(S9026806/1) 

 

91.25 0.25 0.4 0.2 

Total 441.25 1.35 Not available 0.65 

Currently non-operational bores: 

Racecourse Rd 

(S9027805/2) 

 

273.75 0.75 0.7 0.35 

Bore pumping 
triggers for all 
bores 

During the period Oct-Dec: Leongatha raw water storages at 75% of 
capacity triggers bore pumping to start and stop 

During the period March-May: Leongatha raw water storages <50% of 
capacity triggers the start of bore pumping, and >75% of capacity triggers 
the end of bore pumping 

 

5.3 Consumption 

The typical drought year raw water demand in each month of the year that is used in the 

development of this DPP is shown in Table 5-4.  The unrestrictable demand is the component of 

demand typically used for in-house and industrial/commercial water use and is not affected by 

the imposition of water restrictions.  The unrestrictable demand in Table 5-4 assumes 

unrestricted supply to the Saputo Australia Dairy factory and steam generation plant during 

drought. 
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Table 5-4: Average monthly raw water consumption for a typical drought year 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 126 101 25 

August 130 102 27 

September 135 114 20 

October 140 113 26 

November 141 120 21 

December 148 111 37 

January 154 117 36 

February 159 108 51 

March 152 108 44 

April 146 104 41 

May 139 101 38 

June 126 99 27 

TOTAL (ML/year) 1,694 1,299 395 

The Saputo Australia Dairy factory currently treats and reuses its wastewater in a 1 ML/day 

plant.  It has limited ability to increase its plant capacity.  In the event that the dairy factory’s  

treatment plant cannot be operated, the dairy factory increases its demand on the South 

Gippsland Water potable water system.  In 2015, the treatment plant was out of operation for 

two months which resulted in minor additional demand (estimated to have been not more than 

~20-30 ML) on the South Gippsland Water system, with any future outages likely to be of short 

duration only.  There is currently no agreement in place to limit extractions by the dairy factory 

from the South Gippsland Water system.   

5.3.1 Community Assets  

Community assets (open space) within Leongatha and Koonwarra that could require water 

during periods of drought include the Leongatha Football Ground at the Leongatha Recreation 

Reserve, and the Leongatha Golf Course.  These community assets are currently supplied 

through the SGW supply system.  During the Millennium Drought the Golf Course trucked raw 

water from the SGW treatment plant stand pipe.  These assets were identified through initial 

consultation with local council. 

5.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1950 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be between 

63% and 81% at the year 2020 level of demand.  This range reflects uncertainty in the effect of 

historical climate change on supply system inflows and net evaporation.  

These results do not meet South Gippsland Water’s agreed (target) level of service objective 

under.  South Gippsland Water’s minimum level of service objective to provide the 



Drought Preparedness Plan  

 

5-9 

unrestrictable demand of 1,299 ML/year in Table 5-4 was not met at the 2020 level of demand, 

with the maximum modelled annual shortfall ranging from approximately 20-140 ML/yr. 

5.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  The two most recent periods of restriction are listed below. 

2005/06 – Stage 1 restrictions were introduced at Leongatha in July 2005.  These restrictions 

remained in place until October 2005, when restrictions were lifted.  The total duration of 

restrictions over this period was three months.  The minimum storage reached during this period 

was 731 ML (38% of capacity) on 25 July 2005.  Restrictions were first implemented when the 

total storage volume was at 735 ML (38% of capacity), which was below the 2003 DPP Stage 1 

trigger of 990 ML in July. 

2006/07-2007/08 – After five months without restrictions, Stage 2 restrictions were re-introduced 

at Leongatha in March 2006.  These restrictions were increased to Stage 3 later that month, 

before reaching Stage 4 in July 2006.  Restrictions were eased to Stage 2 in October 2007.  

Stage 2 restrictions remained in place until January 2008, when restrictions were lifted.  The 

total duration of restrictions over this period was 23 months.  The minimum storage reached 

during the drought was 205 ML (11% of capacity) on 5 June 2007.  Restrictions were first 

implemented when the storage volume was at approximately 750 ML (39% of capacity), which 

was below Stage 1 trigger for March of 800 ML in the 2003 DPP. 

During the 2006/07 drought, temporary pumping occurred from the Tarwin River West Branch to 

Korumburra and Leongatha under a Ministerial qualification of rights.  The volume of water 

pumped from the Tarwin River West Branch was 867 ML from November 2006 to December 

2007.  The split of water supplied to Korumburra versus Leongatha was not recorded; however 

South Gippsland Water estimated that most of the water was diverted to Leongatha rather than 

Korumburra.   

Groundwater supply from the Racecourse Road bore at Leongatha was also provided to 

Korumburra  during the 2006/07 drought.  The volume of water pumped from the Leongatha 

groundwater bores to Leongatha and Korumburra was 384 ML in 2006/07 and 166 ML in 

2007/08.  The split of water supplied to Korumburra versus Leongatha was not recorded, 

however South Gippsland Water estimated that all of the water from the Wild Dog, Condolucci 

and Van Ecks bores was supplied to Leongatha only, with only a portion of the Racecourse 

Road bore supply provided to Korumburra rather than Leongatha.  The supply from the Tarwin 

River West Branch was formalised into a qualification of rights to the Meeniyan bulk entitlement 

on 13 June 2008 prior to being incorporated into an amendment to the Korumburra and 

Leongatha bulk entitlements on 19 October 2010.  The sunset clause on that supply source was 

30 June 2020 so there is no longer a legal entitlement to this supply, and the pipeline and pump 

station used to supply from the Tarwin River West Branch to Leongatha have been deemed 

inoperable and no longer suitable for use. 

Since the end of restrictions in August 2007, no further restrictions have been implemented.   
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5.6 Drought Response Plan 

5.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional pre-drought actions specific to Leongatha other than to ensure that the system 

storages are as full as possible leading into drought, including contingency supply reservoirs 

around Korumburra that could be accessed.  Early warning signs for this supply system would 

be low inflows to the reservoirs, which could be assessed by examining changes in the volume 

in these reservoirs and behaviour in the upstream flow gauge Ruby Creek @ Arawata (number 

227249B) and the nearby streamflow gauge (number 227227) on Wilkur Creek.  Low spring 

rainfall combined with lower than average storage levels would provide an indication of 

impending drought. 

Water resource modelling undertaken for South Gippsland Water’s 2021/22 Urban Water 

Strategy indicates that if the Leongatha storages do not refill over winter/spring, this can lead to 

very low water storage levels over the following summer/autumn period. 

5.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Leongatha during drought.  These 

actions have been divided into actions likely to be feasible during drought, and other actions 

that have been considered but which are less likely to be feasible.  A summary of the likely 

feasibility of each option is shown in Table 5-5.  In the 2006/07 drought water restrictions, 

groundwater supply and supply from the Tarwin River West Branch were implemented. 

Table 5-5: Likely feasibility of drought actions for Leongatha 

Action Likely feasibility during drought 

Restrictions High 

Groundwater bores High 

Reuse of treated wastewater High (for permitted uses) 

Reducing industrial water demand Medium 

Temporary connection to Bellview Creek Reservoir 

(prior to any potential future permanent connection)  

Medium 

Transfer of allocation from Meeniyan Low 

Coalition Creek Low 

Purchase of water from other water users Low 

Water carting Low 

Integrated Water Management opportunities Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Tarwin River West Branch Not feasible 

Each option is discussed briefly below. 
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Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The reduction in 

restrictable demand anticipated at each stage of restriction was previously presented in Section 

2.6.2, which can be used in combination with Table 5-4 to estimate likely water savings during 

drought.  Note that due to the high industrial water demand at Leongatha, the water savings that 

can be achieved from restrictions represent a relatively small component of total demand, 

relative to that achievable in other towns in South Gippsland. 

Groundwater: Leongatha can be supplied from currently operating groundwater bores at up to 

0.65 ML/day to provide an annual volume up to 441 ML/year, subject to the operating rules 

previously presented in Section 5.2, and subject to renewal of some of the water transfer 

infrastructure, as planned to occur as part of South Gippsland Water’s Urban Water Strategy.  

Beyond this volume a further 0.35 ML/day up to an annual volume of 274 ML/year is potentially 

available from the Racecourse Road bore, but the bore and associated pipework would need to 

be made operational. 

The area surrounding South Gippsland Water’s existing bores at Leongatha is within the 

Leongatha Groundwater Management Area.  A permissible consumptive volume of 6,500 

ML/year has been set for this area and current licensed entitlement is only 1,803 ML/year 

(DELWP, 2021b), which suggests that new licences could be made available for emergency 

response.  Pump test and water quality results from the existing Leongatha bores are 

documented in SKM (2008), with several other locations trialled unsuccessfully before selecting 

the Racecourse Road bore in Leongatha South.  When SGW was supplying from groundwater 

bores in the 2006-2008 period, it impacted groundwater access for nearby farms, resulting in 

the current restrictions on access being introduced into South Gippsland Water’s groundwater 

licence. Southern Rural Water aims to process permanent transfers of groundwater licence 

within 14 days and to assess new groundwater licence applications within 60 days (SRW, 

2021).  The time to construct, test and develop a new bore could be in the order of weeks if a 

drill rig is available. 

Reuse of treated wastewater: In 2019/20 there was 663 ML of Class B effluent discharged to 

the Little Ruby Creek from the Leongatha Wastewater Treatment Plant, with no reuse (DELWP, 

2021b).  Class B effluent is suitable for most agricultural applications, but is not suitable for 

drinking.  Treated wastewater may be a suitable alternative supply for municipal garden or 

sports ground watering during drought.  South Gippsland Water has a standpipe at the 

Leongatha Wastewater Treatment Plant that is available for approved customers.  Historically 

this water has been used for weed spraying, road works and dust suppression. 

Reducing industrial water demand: The dairy and associated steam generation plant is a 

major source of demand for potable water in Leongatha.  The owner of the dairy has 

implemented alternative water supply options using innovative on-site reuse techniques, which 

has the capacity for 1 ML/day to be reused.  During drought, South Gippsland Water should 

discuss forecast water use with the dairy operators and the potential to reduce demand. 

Temporary connection to Bellview Creek Reservoir: An above-ground pipeline could be laid 

from Bellview Creek Reservoir to No. 4 reservoir as a temporary measure, prior to any potential 

future permanent connection.  To implement this option, water will be retained in Bellview Creek 
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Reservoir, including the possibility of temporarily raising the target water level in the reservoir 

above its reduced maximum operating level at the start of drought.  This option would no longer 

be available if Bellview Creek Reservoir were to be permanently connected to Leongatha, as is 

being considered as part of South Gippsland Water’s 2021/22 Urban Water Strategy. 

Purchase of water from other water users or from Meeniyan: Whilst there may be potential 

to supplement supply to Leongatha through transfer of allocations from other diverters on the 

Tarwin River West Branch or from South Gippsland Water’s Meeniyan bulk entitlement, the 

infrastructure needed to harvest that water from the Tarwin River West Branch is no longer 

operable. 

Tarwin River West Branch and Coalition Creek:  South Gippsland Water no longer has a 

legal entitlement to supply from the Tarwin River West Branch at Koonwarra.  The infrastructure 

that was previously used to supply Leongatha from the Tarwin River West Branch is obsolete 

and difficult to operate, with sections of the pipeline having been removed. This option is no 

longer considered viable due to its legal and operational constraints, and environmental flow 

considerations.  South Gippsland Water has a legal entitlement for supply to Leongatha from 

Coalition Creek (2km upstream of the Spencers Road streamflow gauge) from May to 

November, but analysis in HARC (2021a) indicated that it was likely that negligible water would 

be available for diversion from this location in an extreme drought.  The diversion location is 

shown in Appendix A.  These options were also previously explored in South Gippsland Water 

(2017a; 2019a).   

Water Carting: Based on the estimated number of trips that would need to be made to supply 

Stage 4 demands (Table 5-6), water carting is considered infeasible. 

Table 5-6: Water carting for Leongatha and Koonwarra 

Tanker size Approximate no. of trips per day to provide 
Stage 4 (unrestrictable) demand 

15 kL 240 

27 kL 130 

Integrated Water Management (IWM) Opportunities: The Leongatha golf course and football 

oval are the main water users that could take advantage of IWM opportunities, either as a long-

term supply option or as a short-term option for supply during drought.  This could include onsite 

dams, stormwater runoff, groundwater or reuse of Class B effluent from Leongatha Town 

Wastewater Treatment Plant.  A property development at Shamrock Springs on the western 

edge of Leongatha proposed approximately 8 ML of permanent pool volume in wetlands and 

sediment basins (Beveridge Williams, 2019).  Stormwater harvesting options for Leongatha are 

being explored as part of South Gippsland Water’s 2021/22 Urban Water Strategy development. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 
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low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

5.6.3 Drought Action Triggers 

Triggers for action during drought are based on the total volume in the Ruby Creek Reservoirs, 

as shown in Table 5-7 and Figure 5-2.  These triggers are for the current system arrangement 

and assume: 

▪ No inflows to the reservoirs; 

▪ An unrestricted demand of 1,299 ML/year and a restrictable demand of 395 ML/year; 

▪ Six months of supply from the Stage 1 trigger until the storage is emptied, including two 

months under Stage 3 and two months under Stage 4 restrictions; and  

▪ No dead storage. 

 

Table 5-7 Restriction Triggers for Leongatha and Koonwarra 

Start of month Trigger Storage Volume in Coalition Creek Reservoir, Ness Gully Reservoir, 
and Bellview Reservoir Combined (ML) 

 STAGE 1 STAGE 2 STAGE 3 STAGE 4 

January 923 753 611 484 

February 901 738 593 464 

March 882 714 576 449 

April 864 705 560 437 

May 856 703 560 428 

June 858 712 568 437 

July 876 728 588 453 

August 895 748 604 472 

September 907 763 622 486 

October 926 768 629 494 

November 929 772 626 497 

December 937 769 626 489 
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Figure 5-2 Drought response triggers for Leongatha 

Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated net evaporation and demand.  The decision to lift 

restrictions should also take into account the likelihood of returning to restrictions in the near 

future and the community’s timeframe for adapting to changes in restriction level. 

5.6.4 Drought Action Plan 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is based on 
seasonal climate 
forecasts and current 
water availability in 
South Gippsland 
Water’s supply 
systems 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 

▪ Utilise currently operational groundwater bores as permitted under 
licence conditions. 

▪ Ensure that Bellview Creek Reservoir is maintained as full as possible 
if this contingency supply measure could be required. 
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Action 2 – Introduce Stage 1 restrictions 

Trigger Action 

The Volume in Ruby 
Creek storages falls 
between the Stage 1 
and Stage 2 
restriction rule values 
(Table 5-7, Figure 
5-2). 

▪ Introduce Stage 1 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 5.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Liaise with Saputo Dairy Australia to discuss any options for reducing 
dairy factory and steam generation plant demand 

▪ Track streamflow, storage, groundwater and demand behaviour relative 
to restriction triggers. 

▪ Re-iterate the availability of recycled water to existing approved 
customers and consider promoting its availability to other potential 
customers. 

Action 3 – Introduce Stage 2 restrictions 

Trigger Action 

Volume in Ruby 
Creek storages falls 
between the Stage 2 
and Stage 3 
restriction rule values 
(Table 5-7, Figure 
5-2). 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 5.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, groundwater and demand behaviour relative 
to restriction triggers. 

▪ Liaise with Saputo Dairy Australia to discuss any options for reducing 
dairy factory and steam generation plant demand 

▪ Undertake preliminary investigations into supply from existing unused 
groundwater bores (Racecourse Road) and Bellview Creek Reservoir. 

Action 4 – Introduce Stage 3 restrictions 

Trigger Action 

Volume in Ruby 
Creek storages falls 
between the Stage 3 
and Stage 4 
restriction rule values 
(Table 5-7, Figure 
5-2). 

▪ Introduce Stage 3 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 5.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, groundwater and demand behaviour relative 
to restriction triggers. 

▪ Finalise investigations into supply from existing unused Leongatha 
groundwater bores (Racecourse Road) and Bellview Creek Reservoir.  
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Action 5 – Introduce Stage 4 restrictions 

Trigger Action 

Volume in Ruby 
Creek storages falls 
below the Stage 4 
restriction rule values 
(Table 5-7, Figure 
5-2). 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 5.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Liaise with Saputo Dairy Australia to discuss any options for reducing 
dairy factory and steam generation plant demand 

▪ Track streamflow, storage, groundwater and demand behaviour relative 
to restriction triggers. 

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service.  The alternative source is expected to be 
groundwater. 

▪ Plan emergency measures if volume in the Ruby Creek storages is 
expected to drop below the minimum supply level. 

▪ Commence works to reinstate supply from existing unused Leongatha 
groundwater bores (Racecourse Road) and/or Bellview Creek Reservoir 
if investigations deem this appropriate. 

Action 6 – Emergency measures 

Trigger Action 

Volume in Ruby 
Creek storages falls 
below minimum 
supply level 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use. 

 

5.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to Leongatha and Koonwarra, other than to comment on 

the effectiveness of the two alternative supply options if implemented. 
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6. Plan for Wonthaggi, Cape Paterson, Inverloch, 
Korumburra, Poowong, Loch and Nyora 

6.1 Supply system 

The source of supply for Wonthaggi, Cape Paterson, Inverloch, Korumburra, Poowong, Loch 

and Nyora is the 4,200 ML Lance Creek Reservoir, with supplementary supply available from 

the Melbourne Water Supply System.  The reservoir dead storage is 960 ML but is reduced to 

200 ML when a temporary pump is installed, as occurred in 2006/07.  Treated water supply to 

the Northern Towns (Korumburra and Poowong/Loch/Nyora) is pumped from the Korumburra 

Transfer Pump Station at the Lance Creek Water Treatment Plant.  Treated water supply to the 

Southern Towns (Wonthaggi, Inverloch and Cape Paterson) is via gravity.  The emergency 

supply from the Powlett River to Lance Creek Reservoir is no longer used and the diversion 

pumps were removed in 2015/16.   

A schematic of the supply system is shown in Figure 6-1. 
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Figure 6-1 Lance Creek Supply system schematic 
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6.2 Bulk entitlements 

The bulk entitlement for Wonthaggi/Inverloch allows South Gippsland Water to divert up to a 

maximum of 3,800 ML/year from Lance Creek, subject to the provision of minimum passing 

flows. South Gippsland Water has an entitlement for up to 1,000 ML/year from the Melbourne 

Water Supply System, however in any given year this volume can be lower because it is subject 

to seasonal allocations, or higher because of carryover of unused allocations from previous 

years.  There is also an entitlement of 1,800 ML/year from the Powlett River (temporarily used in 

past droughts), 420 ML/year from Little Bass River (formerly supplying Poowong, Loch and 

Nyora) and 1,000 ML/year from Coalition, Ness and Bellview Creeks (formerly supplying 

Korumburra), but these supply sources are not currently operational for these supply areas.  

The bulk entitlement details are shown in Table 6-1 and Table 6-2. 

Table 6-1 Bulk entitlement volume for Lance Creek 

Source Maximum 
annual 
volume 

(ML/year) 

Maximum diversion 
rate (ML/day) 

Minimum Passing Flows and 
Seasonal Allocations 

Lance Creek Reservoir 3,800 35 100 ML/year when Lance Creek 
storage greater than 3,000 ML in 
December (wet years).   

Greater Yarra System 
(Thomson River Pool) 

1,000 7.0 (from Cardinia 
Reservoir) or 9.2 (from 

the Victorian 
Desalination Project) 

Availability is subject to seasonal 
allocations and unused allocations 
carried over from previous years 

Powlett River 1,800 10 Powlett River pumps have been 
decommissioned and are not 
expected to be used.  If these 
pumps are reinstated, Table 6-2 
specifies passing flows for winterfill 
diversions (Jun to Nov) only. Flow 
available for diversion is 0 ML/day 
during other months (Dec to May) 

Little Bass Reservoir 420 2.7 Minimum of 0.5 ML/day or the 
inflow to Little Bass Reservoir 

Coalition Creek 
Reservoir (No. 1 
Reservoir) 

1,000 4.8 Minimum of 0.6 ML/day or the 
inflow to Coalition Creek Reservoir 

Ness Gully Reservoir 
(No. 2 Reservoir) 

1.6 (Jun-Aug) 

0.0 (Sep-May) 

Minimum of 0.6 ML/day or the 
inflow to Ness Gully Reservoir 

Bellview Creek 
Reservoir (No. 3 
Reservoir) 

3.0 Minimum of 1.0 ML/day or the 
inflow to Bellview Creek Reservoir 

Table 6-2 Powlett River daily bulk entitlement 

Flow in the Powlett River upstream of 
offtake, F (ML/day) 

Flow available for diversion 
(ML/day) 

Minimum passing flow 
(ML/day) 

> 17 10 F – 10 

12 – 17 5 F – 5 

< 12 0 F 
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6.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP for the whole of the Lance Creek system (including northern and southern towns) is 

shown in Table 6-3.  The unrestrictable demand is the component of demand typically used for 

in-house and industrial/commercial water use and is not affected by the imposition of water 

restrictions.  Typical drought year demands for Korumburra, Poowong/Loch/Nyora and 

Wonthaggi/Cape Paterson/Inverloch are presented individually in Appendix B. 

Table 6-3: Average monthly raw* water consumption for a typical drought year for the whole of 
the Lance Creek System 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 228 224 4 

August 234 224 11 

September 244 224 20 

October 263 224 39 

November 271 224 47 

December 302 224 78 

January 348 224 124 

February 387 224 163 

March 332 224 108 

April 293 224 69 

May 266 224 42 

June 232 224 8 

TOTAL (ML/year) 3,398 2,685 712 

*raw water from Lance Creek and treated water from the Melbourne Water Supply System 

6.3.1 Community Assets 

Community assets (open space) within the Lance Creek Water Supply System that could 

require water during periods of drought include: 

▪ the Football Oval at Poowong; 

▪ the Korumburra Recreation Reserve; and 

▪ the Korumburra Golf Course and Korumburra Football Oval.  The golf course is currently 

supplied by raw water from Coalition Creek Reservoir and uses approximately 9 

ML/year.  The football oval uses approximately 2 ML/year. 

These assets were identified through initial consultation with local council. 

6.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1913 to March 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be greater than 
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99% at the year 2020 level of demand.  These results meet South Gippsland Water’s agreed 

level of service objective. South Gippsland Water’s minimum level of service objective to 

provide the unrestrictable demand of 2,685 ML/year in Table 6-3 was also met at the 2020 level 

of demand. 

6.5 Review of Past Drought Experience 

The Lance Creek Supply System has changed considerably since past drought events, with the 

connection to the Melbourne Water Supply System and the connection of Korumburra and 

Poowong/Loch/Nyora.  In the context of the current supply system configuration, many 

elements of South Gippsland Water’s past drought experience are therefore no longer as 

relevant as they previously were. 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  For Wonthaggi, Cape Paterson and Inverloch, Stage 1 restrictions were in place from 

June to September 2005.   In November 2006, Stage 1 restrictions were introduced and 

progressively increased to Stage 4 by March 2007, with restrictions lifted in August 2008. The 

minimum storage reached during the 2006/07 drought was 411 ML (10% of capacity) on 18 

June 2007, which is above the dead storage of 200 ML, but below the level at which the 

temporary pump is needed to access supply.  Temporary supply from the Powlett River at 

Wonthaggi was also implemented during this event as a drought response measure.  The total 

volume transferred to Westernport Water (via the no longer active connection between Lance 

Creek Reservoir and Candowie Reservoir) during the 2006/07 drought was 613 ML from 

September 2006 to April 2007. 

Since the end of restrictions in August 2008, no further restrictions have been implemented.  In 

2010 South Gippsland Water secured the option to access water from the Melbourne Water 

Supply System, with a connection to Cardinia Reservoir allowing for a maximum transfer of 

between 7.6 ML/day (when supplied from Cardinia Reservoir) and 9.2 ML/day (when the 

Victorian Desalination Plant is operating).   

With Westernport Water’s augmentation of the Bass River supply in 2009 and the granting of a 

bulk entitlement to that authority in 2010 for the supply of up to 1,000 ML from the Melbourne 

water supply system, supply to Westernport Water from the Lance Creek Reservoir no longer 

occurs. 

Water quality (algal blooms) in Lance Creek Reservoir can deteriorate in the warmer months of 

the year.  South Gippsland Water manages this by drawing more water seasonally from the 

Melbourne Water Supply System when water quality in Lance Creek Reservoir is poor. 

Prior to its connection to the Lance Creek System, Korumburra experienced periods of water 

restriction in 2002/03, 2003/04, 2005/06, 2006/07, 2012/13, 2015/16, 2016/17 and 2017/18.  In 

the most recent drought periods, contingency supplies were sourced from the Tarwin River at 

Koonwarra.  Groundwater supply to Korumburra also occurred during the 2006/07 drought, as 

described in Section 5.5.  The pipeline routes taken during those previous droughts are shown 

in Appendix A. 
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Prior to its connection to the Lance Creek System, Poowong/Loch/Nyora experienced periods of 

water restriction in 2002/03, 2006/07 and 2015/16.  In the 2006/07 drought, approximately 9 ML 

of water was carted from South Gippsland Water’s groundwater bore near Korumburra to Little 

Bass Reservoir.  In 2015/16, supplementary water was obtained from a farm dam (owned by a 

local farmer) to provide alternate water supply to the Poowong Abattoir (12 ML) in order to 

extend South Gippsland Water’s raw water storage during this event. 

6.6 Drought Response Plan 

6.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  Additional 

pre-drought actions specific to the Lance Creek supply system include agreeing on operational 

arrangements with the Bulk System Transfer Operator (Melbourne Water), as per Clause 9.1 of 

South Gippsland Water’s bulk entitlement.  South Gippsland Water should also ensure that 

Lance Creek Reservoir is as full as possible leading into drought.  Early warning signs for this 

supply system would be low inflows to Lance Creek Reservoir, which could be assessed by 

examining changes in the volume in storage and behaviour in the nearest active streamflow 

gauge (number 227236) on the much larger Powlett River.  Low spring rainfall combined with 

lower-than-average storage levels would provide an indication of impending drought.  Low early 

season allocations from the Melbourne Water Supply System would also be an indicator of 

impending drought in that supply source. 

For Poowong, Loch and Nyora, the drivers for seasonal and inter-annual variability in demand 

are not well understood.  Demands should continue to be monitored and analysed to better 

understand the underlying drivers of demand in this supply system, in particular 

industrial/commercial demands. 

6.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water for the Lance Creek System during 

drought.  These actions have been divided into actions likely to be feasible during drought and 

other actions that have been considered but which are less likely to be feasible.   A summary of 

the likely feasibility of each option is shown in Table 6-4.  In previous droughts, response 

options that have been implemented included water restrictions, supply from the Powlett River 

at Wonthaggi, use of the temporary pump in Lance Creek Reservoir, groundwater supply to 

Korumburra, tankered groundwater supply to Poowong/Loch/Nyora, supply from the Tarwin 

River to Korumburra, and purchase of water from another user for the Poowong abattoir. 
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Table 6-4: Likely feasibility of drought actions for towns supplied from the Lance Creek System 

Action Likely feasibility during drought 

Supply from the Melbourne Water Supply System High 

Restrictions High 

Use of temporary pump in Lance Creek Reservoir High 

Purchase of water from other water users to Poowong/Loch/Nyora High (limited amount, 15 ML) 

Reuse of treated wastewater Medium 

Water carting (to Poowong/Loch/Nyora) Medium 

Supply from Powlett River (to Wonthaggi) Low 

Purchase of water from other users to Korumburra, Wonthaggi, 
Cape Paterson and Inverloch 

Low 

Water carting to Korumburra, Wonthaggi, Cape Paterson and 
Inverloch 

Low 

Rainwater tanks Low 

Wonthaggi coal mines Low 

Use of grey water Low 

Changed tariffs during drought Low 

Stormwater Low 

Supply from Tarwin River West Branch (to Korumburra) Not feasible 

Groundwater bores (to Korumburra) Not feasible 

Groundwater to Poowong, Loch, Nyora, Wonthaggi, Cape 
Paterson and Inverloch 

Not feasible 

Each option is discussed briefly below. 

Supply from the Melbourne Water Supply System: South Gippsland Water has a Bulk 

Entitlement to access 1,000 ML/year of treated water from the Melbourne Water Supply System, 

subject to seasonal allocations and the carryover of unused allocations from the previous year. 

Infrastructure capacities limit the maximum extraction rate to 7.0-9.2 ML/day, and carryover is 

limited to two times South Gippsland Water’s annual entitlement volume.  Operational rules are 

in place, which include 1 ML/day of throughflow to maintain chlorine residuals, and maximum 

supply from the Melbourne Water Supply System when volumes fall below the triggers 

presented in the following sub-section of this DPP.  During periods of severe drought, South 

Gippsland Water may receive an allocation from the Melbourne Water Supply System that is 

much less than the actual Bulk Entitlement volume. South Gippsland Water could also 

temporarily purchase allocations from other users in the Melbourne Water Supply System, if 

available, to increase its available supply.  

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The reduction in 

restrictable demand anticipated at each stage of restriction was previously presented in Section 

2.6.2, which can be used in combination with Table 6-3 to estimate likely water savings during 

drought. 

Use of Temporary Pump in Lance Creek Reservoir: Below a volume in storage of 960 ML, a 

temporary pump must be used to access water in the reservoir, as was done in 2006/07.  This 

will allow South Gippsland Water to access the volume in storage down to the minimum supply 



Drought Preparedness Plan 

 
 

 

6-8 

level of 200 ML.  If the pump is tested before the volume in storage of 960 ML is reached, there 

is no lead time to implement this option. 

Purchase of water from other water users: There may be potential to supplement supply to 

Poowong, Loch and Nyora through supply from a nearby farm dam.  Discussions would need to 

be held with the individual landholder for any use from this dam.  The dam has a capacity of 10 

to 15 ML and can be supplied at rate of about 0.5 ML/day. The supply pipeline is in place.  A 

temporary diesel pump needs to be installed at the farmer’s dam and an assessment of water 

quality is also required.  This option was implemented to supply water to the Poowong Abattoir 

in 2015/16.  Purchase of water from other users would not be an option for potable water supply 

to Korumburra, due to the difficulty in transporting the water to the Lance Creek Water 

Treatment Plant.  For Wonthaggi, Cape Paterson and Inverloch, the availability of water to 

purchase from farm dams upstream of Lance Creek Reservoir would need to be investigated. 

Groundwater to Korumburra: Korumburra has previously been supplied from the Racecourse 

Road bores at Leongatha at up to 0.5 ML/day, however the infrastructure used to transfer this 

water has been removed and would need to be set up again if implementing this option.  

Experience during 2006/07 was that this supply was complex and difficult to operate.  The 

operating rules for the bores are specified in South Gippsland Water’s licence (Section 6.2), 

which prevent pumping in January and February, and in other months unless the volume in 

storage is below specified triggers.  The area surrounding South Gippsland Water’s existing 

bores at Leongatha is within the Leongatha Groundwater Management Area.  A permissible 

consumptive volume of 6,500 ML/year has been set for this area and current licensed 

entitlement is only 1,693 ML/year (DSE, 2011c), which suggests that new licences could be 

made available.  The area around Korumburra is in an unincorporated area where no cap on 

groundwater licences has been set, however yields from the Korumburra Group cretaceous age 

bedrock sediments in this area are poor at less than 1 L/s with salinities between 1500-3000 

mg/L.  Pump test and water quality results from the existing Leongatha bores are documented 

in SKM (2008) and preliminary investigations into water available in the coal mines around 

Korumburra are documented in SKM (2007a).  The volume of water in the Coal Creek mine was 

regarded as highly uncertain (25-785 ML depending on mine void assumptions), water quality 

was unknown, and there was risk of subsidence if drilling in areas around mine shafts and fault 

lines.  As such, this is not considered suitable as not a viable long term supply option. 

Groundwater to Wonthaggi, Cape Paterson and Inverloch: The area surrounding Lance 

Creek Reservoir, Wonthaggi, Cape Paterson and Inverloch is within an unincorporated area, 

which means that new groundwater licences can be issued in this area.  A number of bores 

have been drilled in the region with groundwater salinities ranging from 1,000-3,000 mg/L.  

Eleven bores were drilled by the Department of Minerals and Energy approximately 16-18 km 

northeast of Inverloch in 1984, where yield was suitable, but quality highly variable.  Further 

investigation would be required to find suitable sites for groundwater extraction, which could 

take several months.  A desktop review was undertaken in SKM (2007b) of groundwater supply 

potential at Inverloch.  The town was supplied from groundwater around 1945 to 1950 from a 

disused bore located between Surf Parade and the foreshore, close to Wave Street.  SKM 

(2007b) indicated that potential for groundwater supply from the Strzelecki Formation was low 

due to poor yields.  The prospect of supply from the Tertiary and Quaternary aged sediments 

overlying the Strzelecki Group are likely to represent a better prospect for town water supply.  
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Information on yield and quality from these sediments is limited, and the aquifers are relatively 

thin, which means that they could be depleted quickly, with an additional risk of sea water 

intrusion. 

Groundwater to Poowong, Loch and Nyora: The extent of groundwater availability at 

Poowong, Loch and Nyora has not been extensively investigated by South Gippsland Water.  

Investigations completed in 2007 using drill rigs near the Poowong reservoir area indicated that 

the there are no groundwater resources available at a reasonable depth.  Groundwater may be 

available in other areas in the Poowong, Loch, Nyora region, however it requires significant pipe 

works to bring it to the treatment plant.  The area to the east of Nyora is in an unincorporated 

area, which means that new groundwater licences can be issued without having to purchase a 

licence from an existing licence holder.  The area to the west of Nyora is in the Koo Wee Rup 

Water Supply Protection Area, which means that South Gippsland Water would need to 

purchase a groundwater licence from an existing licence holder to extract from this area. 

Southern Rural Water aims to process permanent transfers of groundwater licence within 14 

days and to assess new groundwater licence applications within 60 days (SRW, 2021).  The 

time to construct, test and develop a new bore could be in the order of weeks if a drill rig is 

available. 

Reuse of treated wastewater: South Gippsland Water operates wastewater treatment plants at 

Wonthaggi, Cape Paterson, Inverloch and Korumburra.  In 2019/20 there was 1,612 ML of 

Class C effluent produced from the Wonthaggi, Cape Paterson and Inverloch Plants, and 846 

ML of Class B effluent produced from the Korumburra plant.  Of this, none was reused, however 

20-30 ML has previously been used to irrigate crops for cattle fodder on a farm at Inverloch.  

Class C effluent is only suitable for a small range of agricultural and industrial applications such 

as livestock grazing and golf courses.  Class B effluent is suitable for most agricultural and 

industrial applications.  Both classes are not suitable for drinking.  Treated wastewater may be a 

suitable alternative supply for municipal garden or sports ground watering during drought.  

South Gippsland Water has a standpipe at the Korumburra Wastewater Treatment Plant that is 

available for approved customers.  Historically this water has been used for weed spraying, 

road works and dust suppression.  In addition to this standpipe, the Inverloch and Wonthaggi 

storage lagoons are listed as a distribution location for recycled water to water tankers as part of 

South Gippsland Water’s Environmental Improvement Plan (RMCG, 2015).  Wastewater from 

Poowong, Loch and Nyora is sent to South East Water’s Lang Lang treatment plant and re-used 

in the adjacent farms, and hence is not available for local reuse. 

Water Carting: Based on the estimated number of trips that would need to be made to supply 

Stage 4 demands (Table 6-5), water carting is considered infeasible for the Lance Creek 

System as a whole, as well as for South Gippsland Water’s southern towns (Wonthaggi, Cape 

Paterson, Inverloch) and Korumburra.  Water carting from Korumburra has been undertaken to 

Poowong, Loch and Nyora in the past, with fewer numbers of trips required if only carting to this 

sub-system.  Given that Korumburra is now connected to the same supply system as 

Poowong/Loch/Nyora, another source of treated water would be required if only carting water to 

Poowong/Loch/Nyora. 



Drought Preparedness Plan 

 
 

 

6-10 

Table 6-5: Water carting for Lance Creek System 

Tanker size Estimated no. of trips per day to provide 
Stage 4 (unrestrictable) demand 

Total Lance Creek System 

15 kL 490 

27 kL 270 

Poowong, Loch and Nyora only 

15 kL 36 

27 kL 20 

Powlett River: South Gippsland Water can divert at up to 10 ML/day from the Powlett River at 

Wonthaggi.  This water is only available in winter (Jun to Nov), so it could be used as an 

additional supply source in dry winters to minimise drawdown in Lance Creek Reservoir, and to 

recover quickly from drought in June and July.  However, the infrastructure required to operate 

this supply has been removed. 

Tarwin River West Branch: Supply from the Tarwin River West Branch at Koonwarra to 

Korumburra was implemented in previous droughts, but South Gippsland Water no longer has 

an entitlement to access this water.  Experience during previous drought periods was that this 

supply was complex and difficult to operate. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Wonthaggi Coal Mines: Harvesting of water from the Wonthaggi Coal Mines was investigated 

in SKM (2006) and subsequently dismissed as a feasible option due to poor water quality in the 

mines. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

Stormwater: A number of rural stock and domestic users within the Poowong, Loch and Nyora 

system are connected to mains supply. While these users have a relatively low water use, there 

is some scope to reduce rural demands through demand substitution from non-potable water 

sources, if available. The feasibility of this has not been investigated. 

6.6.3 Drought Action Triggers 

Triggers for action during drought are based on the total volume in Lance Creek Reservoir, as 

shown in Table 6-6 and Figure 6-2.  These triggers have been designed with the assumption 
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that the connection to the Melbourne Water Supply System will be utilised to minimise the need 

for restrictions. These triggers assume: 

▪ No catchment inflow to Lance Creek Reservoir during drought; 

▪ An unrestricted demand of 3,398 ML/year and a restrictable demand of 712 ML/year; 

▪ Access to 1 GL/year from the Melbourne Water Supply System, consisting of each 

year’s seasonal allocation plus available carryover from previous years. 

▪ The connection to the Melbourne Water Supply System is preferred over the use of the 

temporary pump in Lance Creek Reservoir.  The trigger for obtaining supply from the 

Melbourne Water Supply System has been set at 2,500 ML above the Level 1 restriction 

trigger. 

▪ Four months of supply from the Stage 1 trigger until the dead storage of 200 ML is 

reached. 

The resulting restriction triggers are presented below.  It should be noted that these 

assumptions generate restriction triggers that are close together, relative to demands. This has 

implications for the practical management by operators (it may be difficult to differentiate 

between the different stages of restrictions).  It also may create an operational risk in the event 

of failure of the connection to the Melbourne Water Supply System.  In the event of failure of 

this connection, urgent reinstatement is required in order to prevent the introduction of severe 

restrictions. 
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Table 6-6 Restriction Triggers for the Lance Creek Supply System 

Start of 
month 

Trigger Storage Volume in Lance Creek Reservoir (ML) 

 Trigger to 
source from 
Melbourne 
Water Supply 
System 

STAGE 1 STAGE 2 STAGE 3 STAGE 4 

January 3,675 1,175 876 604 373 

February 3,608 1,108 858 611 368 

March 3,478 978 768 580 371 

April 3,366 866 694 517 353 

May 3,304 804 646 494 341 

June 3,280 780 626 481 339 

July 3,306 806 634 483 339 

August 3,353 853 665 494 343 

September 3,428 928 699 514 348 

October 3,510 1,010 759 535 360 

November 3,567 1,067 794 564 363 

December 3,649 1,149 839 590 371 

 

Figure 6-2 Drought response triggers for the Lance Creek Supply System 

Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated net evaporation and demand.  The decision to lift 

restrictions should also take into account the likelihood of returning to restrictions in the near 

future and the community’s timeframe for adapting to changes in restriction level. 
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6.6.4 Drought Action Plans 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is based on 
seasonal climate 
forecasts and current 
water availability in 
South Gippsland 
Water’s supply 
systems 

▪ Implement communication plan previously outlined in Section 3.2. 

Action 2 – Supply from the Melbourne Water Supply System 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
below the trigger for 
sourcing water from 
the Melbourne (Table 
6-6, Figure 6-2). 

▪ Supply from the Melbourne Water Supply System. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, supply from the Melbourne Water Supply 
System, and demand behaviour relative to restriction triggers. 

▪ Test temporary pump for accessing water below 960 ML in Lance Creek 
Reservoir. 

Action 3 – Operate Temporary Pump 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
below 960 ML. 

▪ Operate the temporary pump to access water in Lance Creek Reservoir 
below 960 ML. 

Action 4 – Introduce Stage 1 restrictions 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
between the Stage 1 
and Stage 2 
restriction rule values 
(Table 6-6, Figure 
6-2).  

▪ Implement restrictions as required to balance supply and demand. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, supply from the Melbourne Water Supply 
System, and demand behaviour relative to restriction triggers. 

Action 5 – Introduce Stage 2 restrictions 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
between the Stage 2 
and Stage 3 
restriction rule values 
(Table 6-6, Figure 
6-2).  

▪ Implement restrictions as required to balance supply and demand. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, supply from the Melbourne Water Supply 
System, and demand behaviour relative to restriction triggers. 
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Action 6 – Introduce Stage 3 restrictions 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
between the Stage 3 
and Stage 4 
restriction rule values 
(Table 6-6, Figure 
6-2).  

▪ Implement restrictions as required to balance supply and demand. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, supply from the Melbourne Water Supply 
System, and demand behaviour relative to restriction triggers. 

▪ Undertake preliminary investigations into emergency supply measures 
if volume in the Lance Creek Reservoir is expected to drop below the 
minimum supply level.  These could include purchasing additional 
allocations from other users on the Melbourne Water Supply System. 

Action 7 – Introduce Stage 4 restrictions 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
below the Stage 4 
restriction rule values 
(Table 6-6, Figure 
6-2).  

▪ Implement restrictions as required to balance supply and demand. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage, supply from the Melbourne Water Supply 
System, and demand behaviour relative to restriction triggers. 

▪ Finalise investigations into emergency measures if volume in the Lance 
Creek Reservoir is expected to drop below the minimum supply level. 

Action 8 – Emergency measures 

Trigger Action 

Volume in Lance 
Creek Reservoir falls 
below minimum 
supply level 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use. 

 

6.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to the Lance Creek System, other than to comment on 

the effectiveness of the alternative supply options if implemented. 
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7. Plan for Dumbalk 

7.1 Supply system 

Dumbalk receives water directly from the east branch of the Tarwin River via a pump station 

which is located adjacent to the river.  The pump station transfers water to the water treatment 

plant via a 150 mm diameter rising main.  The capacity of the pumped diversion is 0.7 ML/day 

(21.3 ML/month).  The water treatment plant has a capacity of 0.6 ML/day (18.3 ML/month).  A 

schematic of the Dumbalk water supply system is shown in Figure 7-1. 

 

Figure 7-1 Dumbalk water supply system schematic 

7.2 Bulk entitlements 

The bulk entitlement for Dumbalk allows South Gippsland Water to divert up to a maximum of 

100 ML/year from the Tarwin River East Branch.  There are no minimum passing flows required.  

The daily bulk entitlement limit is shown in Table 7-1. 

Table 7-1 Bulk entitlement volume for Dumbalk 

Source Maximum annual 
volume 

Maximum diversion 
rate 

Minimum passing 
flows 

Tarwin River at Dumbalk 100 ML/year 0.72 ML/day None 

 

7.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 7-2 for Dumbalk.  The unrestrictable demand is the component of 

demand typically used for in-house and industrial/commercial water use and is not affected by 

the imposition of water restrictions.  In a relatively small water supply system such as Dumbalk, 

the unrestrictable demand is likely to be sensitive to supply system losses, which may vary from 

year to year. 
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Table 7-2: Average monthly raw water consumption for a typical drought year for Dumbalk 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 0.9 0.8 0.1 

August 0.9 0.8 0.1 

September 1.2 0.8 0.4 

October 1.6 0.8 0.7 

November 1.5 0.8 0.7 

December 1.6 0.8 0.7 

January 1.9 0.8 1.1 

February 2.0 0.8 1.2 

March 1.9 0.8 1.1 

April 1.5 0.8 0.7 

May 1.3 0.8 0.4 

June 0.9 0.8 0.1 

TOTAL (ML/year) 17.3 9.9 7.4 

 

7.3.1 Community Assets 

There are no community assets (open space) in the Dumbalk Supply System that have been 

identified as requiring water during periods of drought.  This was identified through initial 

consultation with local council. 
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7.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1950 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be 80-91% at 

the year 2020 level of demand.  This range reflects uncertainty in the effect of historical climate 

change on supply system inflows and net evaporation.  These results meet South Gippsland 

Water’s agreed level of service objective under projected historical year 2020 low climate 

change scenarios, but not under the year 2020 medium and high climate change scenario.  

South Gippsland Water’s minimum level of service objective to provide the unrestrictable 

demand of 10 ML/year in Table 7-2 was met at the 2020 level of demand. 

The minimum recorded flow at the Dumbalk streamflow gauge (227226) occurred in April 2003, 

when a flow of 0.32 ML/day was recorded. With the current restriction triggers, this would have 

triggered Stage 2 restrictions, but just avoided Stage 4 restrictions.  A lower value was recorded 

in February 2010, but was based on an extrapolated rating table that appears to have been a 

low accuracy reading that is inconsistent with flows on previous and subsequent days. 

7.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  The most recent period of restriction is listed below. 

2006/07 – Stage 2 restrictions (of 4 stages) were introduced at Dumbalk in February 2007 and 

increased to Stage 4 in March 2007.  These restrictions remained in place until July 2007, when 

restrictions were lifted.  The total duration of restrictions over this period was 5 months.  The 

minimum value recorded at streamflow gauge 227226 on the Tarwin River East Branch at 

Dumbalk upstream of South Gippsland Water’s offtake was 0.9 ML/day on 26 February 2007, 

which is well above the peak seasonal demand for water of less than 0.1 ML/day.  Stage 2 

restrictions were first implemented when the flow at the gauge dropped to 1.3 ML/day, which 

was below the voluntary restriction trigger of 3.0 ML/day but above the Stage 4 restriction 

trigger of 0.3 ML/day in the 2003 DPP.  Streamflows fluctuated significantly and dropped to less 

than 2 ML/day on six separate occasions between December 2006 and April 2007. 

Since the end of restrictions in July 2007, no further restrictions have been implemented.  No 

changes to the supply system have been made in recent years. 

A base flow recession curve for the Tarwin River East Branch upstream of South Gippsland 

Water’s urban offtake is shown in Figure 7-2.  This is relevant to understand how streamflow 

may drop during periods of low flows and to forecast the likely need for restrictions.  The base 

flow recession constant on the master recession curve is estimated to be 0.93, which means 

that the flow in the river would be expected to halve around every 9 days.  This relationship has 

been fitted to flows below 10 ML/day.  Figure 7-2 highlights some variability in low flow 
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behaviour between different low flow events; hence the master recession curve should only be 

used as a broad guide to likely streamflow behaviour in the absence of rainfall. 

 

Figure 7-2 Dumbalk base flow master recession curve 

 

7.6 Drought Response Plan 

7.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional pre-drought actions specific to Dumbalk.  Decreasing flows in the Tarwin River and 

the Tarwin River East Branch would provide an indication of impending drought. 

7.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Dumbalk during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.  A summary of the likely feasibility 

of each option is shown in Table 7-3.  In the 2006/07 drought, water restrictions were 

implemented. 
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Table 7-3: Likely feasibility of drought actions for Dumbalk 

Action Likely feasibility during drought 

Restrictions High 

Groundwater bores High 

Water carting High 

River storage Low 

Reuse of treated wastewater Low 

Purchase of water from other water users Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The effectiveness of 

restrictions in this supply system will be limited due to its small storage capacity, but will help to 

minimise the cost of emergency supply measures.  The time available between the Stage 2 and 

Stage 4 restriction triggers is estimated to be in the order of two weeks in the absence of 

rainfall.  The reduction in restrictable demand anticipated at each stage of restriction was 

previously presented in Section 2.6.2, which can be used in combination with Table 7-2 to 

estimate likely water savings during drought. 

Groundwater: A bore pump test was undertaken on bore number 61664 at Dumbalk in 1998 

(SKM, 1998).  The conclusions from the test were that it was capable of yielding around 1.5 l/s 

(0.13 ML/day).  SKM (1998) also stated that a new bore could be capable of producing 3-6 l/s.  

The area around Dumbalk is in an unincorporated area where no cap on groundwater licences 

has been set.  Southern Rural Water aims to process permanent transfers of groundwater 

licence within 14 days and to assess new groundwater licence applications within 60 days 

(SRW, 2021).  The time to construct, test and develop a new bore could be in the order of 

weeks if a drill rig is available. 

Water Carting: Tankers could be used to cart treated water to Dumbalk from the Foster supply 

system.  The estimated number of trips that would need to be made to supply Stage 4 demands 

is presented in Table 7-4.  The point at which the carted water would enter the supply system 

would need to be investigated further.  If tankers are available and the carted water can be 

delivered into the supply system, the lead time for implementing this option is several days. 

Table 7-4: Water carting for Dumbalk 

Tanker size Approximate no. of trips per day to provide 
Stage 4 (unrestrictable) demand 

15 kL 2 

27 kL 1 

River storage: Under the conditions of the bulk entitlement for Dumbalk, South Gippsland 

Water is not permitted to pump water from river pools after the flow in the river has ceased.  In 
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order to pump river pools, South Gippsland Water would need to apply for a Ministerial 

qualification of rights, which would be unlikely to be granted unless all other planned 

contingency supply options have been exhausted. 

Reuse of treated wastewater: Dumbalk does not have a wastewater treatment plant, so there 

is no opportunity to use locally treated wastewater during drought. 

Purchase of water from other water users: Private diverters are located along the Tarwin 

River East Branch upstream of South Gippsland Water’s offtake at Dumbalk.  Summer diversion 

licences could be purchased from other water users during drought; however the availability of 

water under those licences during a dry summer is expected to be low.  According to the local 

management plan for the South Gippsland Basin (SRW, 2013), private diverters would be 

banned from taking water when flow is below 16 ML/day at Meeniyan (which is equivalent to a 

volume much higher than 1 ML/day at Dumbalk).  This means that any diversion licences 

purchased from rural water users would be subject to a ban on diversions before South 

Gippsland Water’s bulk entitlement for Dumbalk is affected by low flows.  Hence private 

diversion licences would not add to South Gippsland Water’s supply at low flows without 

additional storage. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

7.6.3 Drought Action Triggers 

Restriction triggers for Dumbalk are shown in Table 7-5. These restrictions should only be 

introduced when the flow in the Tarwin River drops below 1.0 ML/day upstream of the Dumbalk 

offtake and climate forecasts indicate that dry conditions are expected to continue.  Stages 1 

and 3 have not been included because streamflows are expected to fall quickly at low flow 

rates.  These triggers assume that streamflow will halve over a period of 9 days in the absence 

of rainfall. 

Table 7-5 Restriction Triggers for Dumbalk  

Flow in Tarwin River u/s of offtake (ML/day) Stage of Restriction 

1.0 Stage 2 

0.3 Stage 4 
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Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated demand.  The decision to lift restrictions should 

also take into account the likelihood of returning to restrictions in the near future and the 

community’s timeframe for adapting to changes in restriction level. 

7.6.4 Drought Action Plans 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is dry seasonal 
climate forecasts and 
low river flow 
conditions across the 
region 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Undertake preliminary investigations into water carting and supply from 
groundwater. 

Action 2 – Introduce Stage 2 restrictions 

Trigger Action 

Flow in the Tarwin 
River East Branch at 
Dumbalk falls below 
1 ML/day (Table 7-5) 
and is expected to 
continue to fall. 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 7.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Finalise investigations into water carting and supply from groundwater. 

Action 3 – Introduce Stage 4 restrictions 

Trigger Action 

Flow in the Tarwin 
River East Branch at 
Dumbalk falls below 
0.3 ML/day (Table 
7-5) and is expected 
to continue to fall. 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 7.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service.   

Action 4 – Emergency measures 

Trigger Action 

River flow ceases ▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use, such as water carting. 
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7.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to Dumbalk, other than to comment on the effectiveness 

of the two alternative supply options if implemented. 
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8. Plan for Meeniyan 

8.1 Supply system 

Meeniyan’s water supply is taken directly from the Tarwin River at Meeniyan (downstream of the 

streamflow gauge Tarwin River at Meeniyan, 227202).  A pump station located adjacent to the 

river transfers water via a 150 mm diameter pipe to a small water storage basin (5.9 ML) located 

south of the town centre.  A schematic of the Meeniyan water supply system is shown in Figure 

8-1. 

 

Figure 8-1 Meeniyan Water Supply System Schematic 

8.2 Bulk entitlements 

The bulk entitlement for Meeniyan allows South Gippsland Water to divert up to a maximum of 

200 ML/year from the Tarwin River.  There are no minimum passing flows required.  The daily 

bulk entitlement limit is shown in Table 8-1. 

Table 8-1 Bulk entitlement volume for the Tarwin River at Meeniyan 

Source Maximum annual 
volume 

Maximum diversion 
rate 

Minimum passing flows 

Tarwin River at Meeniyan 200 ML/year 1.3 ML/day None 

 

8.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 8-2 for Meeniyan.  The unrestrictable demand is the component of 

demand typically used for in-house and industrial/commercial water use and is not affected by 

the imposition of water restrictions. 



Drought Preparedness Plan 

 
 

 

8-2 

Table 8-2: Average monthly raw water consumption for a typical drought year for Meeniyan 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 3.2 2.8 0.3 

August 3.5 2.8 0.6 

September 4.0 2.8 1.1 

October 4.4 2.8 1.6 

November 4.3 2.8 1.4 

December 4.7 2.8 1.9 

January 5.4 2.8 2.5 

February 5.7 2.8 2.9 

March 5.0 2.8 2.2 

April 4.6 2.8 1.7 

May 4.1 2.8 1.3 

June 3.0 2.8 0.2 

TOTAL (ML/year) 52 34 18 

 

8.3.1 Community Assets 

The Meeniyan Recreation Reserve and Meeniyan Golf Course are connected to a reuse 

scheme supplied by South Gippsland Water. These assets were identified through initial 

consultation with local council and an Environmental Improvement Plan was prepared to outline 

the conditions under which the use of recycled water for this asset can occur (KBR, 2016). 

8.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1950 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be 93-99% at 

the year 2020 level of demand.  This range reflects uncertainty in the effect of historical climate 

change on supply system inflows and net evaporation. These results meet South Gippsland 

Water’s agreed level of service objective.  South Gippsland Water’s minimum level of service 

objective to provide the unrestrictable demand of 34 ML/year in Table 8-2 was also met at the 

2020 level of demand. 

The minimum recorded flow occurred at the streamflow gauge upstream of Meeniyan (227202) 

was in February 2007, when a flow of 4.2 ML/day was recorded.  With the current restriction 

triggers, this would have triggered Stage 2 restrictions, but not Stage 4 restrictions. 

8.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  The most recent periods of restriction are listed below. 



Drought Preparedness Plan 

 
 

 

8-3 

2005/06-2007/08 – Stage 2 restrictions (of 4 stages) were introduced at Meeniyan in February 

2007 and increased to Stage 4 in March 2007.  These restrictions remained in place until July 

2007, when restrictions were lifted.  The total duration of restrictions over this period was 5 

months. 

Since the end of restrictions in July 2007, no further restrictions have been implemented.  No 

changes to the supply system have been made in recent years.   

A base flow recession curve for the Tarwin River upstream of South Gippsland Water’s urban 

offtake is shown in Figure 8-2.  This is relevant to understand how streamflow may drop during 

periods of low flows and to forecast the likely need for restrictions.  The base flow recession 

constant on the master recession curve is estimated to be 0.98, which means that the flow in 

the river would be expected to halve around every 33 days.  This relationship has been fitted to 

flows below 15 ML/day.  Figure 8-2 highlights some variability in low flow behaviour between 

different low flow events; hence the master recession curve should only be used as a broad 

guide to likely streamflow behaviour in the absence of rainfall.  Some of the data collected in the 

2006/07 drought is also affected by urban diversions upstream at Koonwarra, which would have 

caused the streamflow to drop faster than would otherwise be the case. 

 

Figure 8-2 Meeniyan base flow master recession curve 
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8.6 Drought Response Plan 

8.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional pre-drought actions specific to Meeniyan.  Decreasing flows in the Tarwin River would 

provide an indication of impending drought. 

8.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Meeniyan during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.  A summary of the likely feasibility 

of each option is shown in Table 8-3.  In the 2006/07 drought, water restrictions were 

implemented. 

Table 8-3: Likely feasibility of drought actions for Meeniyan 

Action Likely feasibility during drought 

Restrictions High 

Water carting High 

Groundwater bores Unknown 

Reuse of treated wastewater Low 

River storage Low 

Purchase of water from other water users Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The effectiveness of 

restrictions in this  supply system will be limited due to its small storage capacity, but will help to 

minimise the cost of emergency supply measures.  The time available between the Stage 2 and 

Stage 4 restriction triggers is estimated to be in the order of 4-5 weeks in the absence of rainfall.  

The reduction in restrictable demand anticipated at each stage of restriction was previously 

presented in Section 2.6.2, which can be used in combination with Table 8-2 to estimate likely 

water savings during drought. 

Water Carting: Tankers could be used to cart treated water to Meeniyan from the Foster supply 

system.  The estimated number of trips that would need to be made to supply Stage 4 demands 

is presented in Table 8-4.  The point at which the carted water would enter the supply system 

would need to be investigated further.  If tankers are available and the carted water can be 

delivered into the supply system, the lead time for implementing this option is several days. 
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Table 8-4: Water carting for Meeniyan 

Tanker size Approximate no. of trips per day to provide 
Stage 4 (unrestrictable) demand 

15 kL 6 

27 kL 3 

Groundwater: The availability of groundwater at Meeniyan has not been assessed in this DPP.  

The area around Meeniyan is in an unincorporated area where no cap on groundwater licences 

has been set.  The minimum time to assess a new groundwater licence is not specified by 

Southern Rural Water.  Southern Rural Water aims to process permanent transfers of 

groundwater licence within 14 days and to assess new groundwater licence applications within 

60 days (SRW, 2017).  The time to construct, test and develop a new bore could be in the order 

of weeks if a drill rig is available. 

River storage: Under the conditions of the bulk entitlement for Meeniyan, South Gippsland 

Water is not permitted to pump water from river pools after the flow in the river has ceased.  In 

order to pump river pools, South Gippsland Water would need to apply for a Ministerial 

qualification of rights, which would be unlikely to be granted unless all other planned 

contingency supply options have been exhausted. 

Reuse of treated wastewater: During the 2019/20 period, the Meeniyan wastewater treatment 

plant treated 46 ML of wastewater.  Of this, 3 ML was reused.  Treated wastewater is already 

utilised at the Meeniyan Recreation Reserve to irrigate the oval and playing surface.  The 

Meeniyan wastewater treatment plant was not listed as a distribution location for short-term use 

of recycled water by water tankers in South Gippsland Water’s Environmental Improvement 

Plan (RMCG, 2015). 

Purchase of water from other water users: Private diverters are located along the Tarwin 

River upstream of South Gippsland Water’s offtake at Meeniyan.  Summer diversion licences 

could be purchased from other water users during drought; however the availability of water 

under those licences during a dry summer is expected to be low.  According to the local 

management rules for the Tarwin River (SRW, 2013), private diverters would be banned from 

taking water when flows are below 16 ML/day at Meeniyan.  This means that any diversion 

licences purchased from rural water users would be subject to a ban on diversions before South 

Gippsland Water’s bulk entitlement for Meeniyan is affected by low flows.  Hence private 

diversion licences would not add to South Gippsland Water’s supply at low flows without 

additional storage. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 
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Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

8.6.3 Drought Action Triggers 

Restriction triggers for Meeniyan are shown in Table 8-5.  These restrictions should only be 

introduced when the flow in the Tarwin River drops below 5.0 ML/day upstream of the Meeniyan 

offtake and climate forecasts indicate that dry conditions are expected to continue.  Stages 1 

and 3 have not been included because streamflows are expected to fall quickly at low flow 

rates.  These triggers assume that streamflow will halve over a period of 33 days in the absence 

of rainfall. 

Table 8-5 Restriction Triggers for Meeniyan  

Flow in Tarwin River u/s of offtake (ML/day) Stage of Restriction 

5 Stage 2 

1.3 Stage 4 

Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated demand.  The decision to lift restrictions should 

also take into account the likelihood of returning to restrictions in the near future and the 

community’s timeframe for adapting to changes in restriction level. 

8.6.4 Drought Action Plans 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is dry seasonal 
climate forecasts and 
low river flow 
conditions across the 
region 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Undertake preliminary investigations into water carting and supply from 
groundwater. 

Action 2 – Introduce Stage 2 restrictions 

Trigger Action 

Flow in the Tarwin 
River at Meeniyan 
falls below 5 ML/day 
(Table 8-5) and is 
expected to continue 
to fall. 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 8.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Finalise investigations into water carting and supply from groundwater. 



Drought Preparedness Plan 

 
 

 

8-7 

Action 3 – Introduce Stage 4 restrictions 

Trigger Action 

Flow in the Tarwin 
River at Meeniyan 
falls below 
1.3 ML/day (Table 
8-5) and is expected 
to continue to fall. 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 8.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow and demand behaviour relative to restriction triggers. 

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service 

Action 4 – Emergency measures 

Trigger Action 

River flow ceases ▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use, such as water carting. 

8.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to Meeniyan, other than to comment on the 

effectiveness of the two alternative supply options if implemented. 

 



Drought Preparedness Plan 

 
 

 

9-8 

9. Plan for Foster 

9.1 Supply System 

The Foster Water Supply System is comprised of an on-stream weir (total storage capacity of 

19 ML, dead storage of 5 ML) located on Deep Creek and an off-stream storage constructed in 

1997 (Foster Dam capacity of 233 ML, dead storage of 10 ML).  Water is diverted from Deep 

Creek Reservoir all year round to Foster Dam through a gravity pipeline of 3.5 ML/day capacity.  

When the on-stream storage stops spilling there is no transfer of water to Foster Dam or the 

treatment plant via the supply pipeline, although it continues to supply raw water to a rural 

customer.  From Foster Dam, the water is pumped to the treatment plant raw water basin.  The 

pump and pipeline capacity from the basin to Foster is 1.73 ML/day.  Figure 9-1 shows a 

schematic representation of the supply system. 

 

Figure 9-1 Deep Creek Water Supply System Schematic 

9.2 Bulk Entitlements 

The bulk entitlement for Foster allows South Gippsland Water to divert up to a maximum of 

326 ML/year from Deep Creek, subject to the provision of minimum passing flows.  The daily 

bulk entitlement limit is shown in Table 9-1. 

Table 9-1 Bulk entitlement volume for Foster 

Source Maximum annual 
volume (ML/year) 

Maximum diversion 
rate (ML/day) 

Minimum passing flow 
(ML/day) 

Deep Creek Reservoir 326 3.5 Minimum of 0.2 ML/day 
or the inflow to the 

reservoir 
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9.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 9-2 for Foster.  The unrestrictable demand is the component of 

demand typically used for in-house and industrial/commercial water use and is not affected by 

the imposition of water restrictions. 

Table 9-2: Average monthly raw water consumption for a typical drought year for Foster 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 11.3 10.1 1.2 

August 12.4 10.1 2.2 

September 13.8 10.1 3.7 

October 15.2 10.1 5.1 

November 16.6 10.1 6.5 

December 17.5 10.1 7.4 

January 20.6 10.1 10.5 

February 21.2 10.1 11.1 

March 17.3 10.1 7.2 

April 15.3 10.1 5.2 

May 14.1 10.1 4.0 

June 10.8 10.1 0.7 

TOTAL (ML/year) 186 122 65 

 

9.3.1 Community Assets 

The Foster Football Club and Foster Golf Course are currently supplied from the South 

Gippsland Water Foster supply system.  An Environmental Improvement Plan (KBR, 2018) has 

been prepared to potentially supply these assets from Foster Wastewater Treatment Plant 

Class C effluent.  Use of recycled water from the Foster Wastewater Treatment Plant is pending 

works at the plant to improve recycled water quality, which are scheduled to occur around 2024. 

These assets were identified through initial consultation with local council. 

9.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1963 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be greater than 

99% at the year 2020 level of demand.  These results meet South Gippsland Water’s agreed 

level of service objective.  South Gippsland Water’s minimum level of service objective to 

provide the unrestrictable demand of 122 ML/year in Table 9-2 was met at the 2020 level of 

demand. 



Drought Preparedness Plan 

 
 

 

9-10 

9.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  Water restrictions have not been imposed on Foster over this period.  The minimum 

total system storage volume reached in the 2006/07 drought was 117 ML in April 2007, which 

was well above the Stage 1 restriction trigger of 83 ML for that month from the 2003 DPP.  No 

changes have been made to the supply system since 1997/98. 

9.6 Drought Response Plan 

9.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional pre-drought actions specific to Foster other than to ensure that the system storages 

are as full as possible leading into drought.  Early warning signs for this supply system would be 

low inflows to the Deep Creek Reservoir (as measured at streamflow gauge number 227244).  

Low spring rainfall combined with lower than average storage levels would provide an indication 

of impending drought. 

9.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Foster during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.  A summary of the likely feasibility 

of each option is shown in Table 9-3.  In the 2006/07 drought, no drought response actions 

were required at Foster. 

Table 9-3: Likely feasibility of drought actions for Foster 

Action Likely feasibility during drought 

Restrictions High 

Water carting Medium 

Reuse of treated wastewater Medium (after ~2024) 

Purchase of water from other water users Low 

Pumping dead storage Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Groundwater bores Unknown 

Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The reduction in 

restrictable demand anticipated at each stage of restriction was previously presented in Section 

2.6.2, which can be used in combination with Table 9-2 to estimate likely water savings during 

drought. 
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Water Carting: In a severe drought, the water supply system at Foster is likely to be more 

reliable than surrounding water supply systems at Toora, Fish Creek and Yarram.  Treated 

water could be carted from the Wonthaggi supply system if water is not available locally. The 

estimated number of trips that would need to be made to supply Stage 4 demands is presented 

in Table 9-4.  The point at which the carted water would enter the supply system would need to 

be investigated further. 

Table 9-4: Water carting for Foster 

Tanker size Approximate no. of trips per day to provide 
Stage 4 (unrestrictable) demand 

15 kL 22 

27 kL 12 

Reuse of treated wastewater: In 2019/20 there was 182 ML of Class C effluent generated 

from the Foster Wastewater Treatment Plant, all of which was discharged to the ocean.  Class 

C effluent is only suitable for a small range of agricultural and industrial applications such as 

livestock grazing and golf courses.  It is not suitable for drinking.  Treated wastewater may be a 

suitable alternative supply for municipal garden or sports ground watering during drought.  The 

Foster storage lagoon was listed as a distribution location for recycled water to water tankers as 

part of South Gippsland Water’s Environmental Improvement Plan (RMCG, 2015), and a site-

specific Environmental Improvement Plan has been prepared for the Foster Recreation Reserve 

and Golf Club (KBR, 2018). Recycled water use at the recreation reserve and golf club is 

pending works to improve the quality of recycled water, which is scheduled to occur around 

2024. 

Purchase of water from other water users (including Gardiners Dam): There may be 

potential to supplement supply to Foster through supply from nearby farm dams.  Gardiners 

Dam was identified in the 2003 DPP as a possible source of water, subject to negotiations with 

the landholder.  

Pumping dead storage: There is 10 ML of dead storage in Foster Dam and 5 ML in Deep 

Creek Reservoir.  Temporary pumps could be used to access this water, however the quality of 

water at these low levels would need to be investigated. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 
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Groundwater: The availability of groundwater at Foster has not been assessed in this DPP.  

The area around Foster is in an unincorporated area where no cap on groundwater licences has 

been set.  Southern Rural Water aims to process permanent transfers of groundwater licence 

within 14 days and to assess new groundwater licence applications within 60 days (SRW, 

2021).  The time to construct, test and develop a new bore could be in the order of weeks if a 

drill rig is available. 

9.6.3 Drought Action Triggers 

Triggers for action during drought are based on the total volume in Deep Creek Reservoir, 

Foster Dam and the raw water storage, as shown in Table 9-5.  These triggers assume: 

▪ No inflows to the reservoirs; 

▪ An unrestricted demand of 186 ML/year and a restrictable demand of 65 ML/year; 

▪ Six months of supply from the Stage 1 trigger until the storage is emptied, including two 

months under Stage 3 and two months under Stage 4 restrictions; and 

▪ A dead storage of 5 ML in Deep Creek Reservoir and 10 ML in Foster Dam. 

 

Table 9-5 Restriction Triggers for Foster 

Start of month Trigger Storage Volume in Deep Creek Reservoir plus Foster Dam plus Raw 
Water Storage (ML) 

 STAGE 1 STAGE 2 STAGE 3 STAGE 4 

January 95 80 65 41 

February 88 75 60 39 

March 82 70 57 38 

April 79 66 54 36 

May 77 65 53 34 

June 78 66 54 35 

July 85 70 58 36 

August 90 75 60 37 

September 95 79 64 38 

October 98 83 67 40 

November 99 83 67 41 

December 98 83 67 42 
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Figure 9-2 Drought Response Triggers for Foster 

 

9.6.4 Drought Action Plan 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is based on 
seasonal climate 
forecasts and current 
water availability in 
South Gippsland 
Water’s supply 
systems 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 

 

Action 2 – Introduce Stage 1 restrictions 

Trigger Action 

The volume in the 
Foster storages falls 
between the Stage 1 
and Stage 2 
restriction rule values 
(Table 9-5, Figure 
9-2). 

▪ Introduce Stage 1 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 9.6.3. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 
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Action 3 – Introduce Stage 2 restrictions 

Trigger Action 

The volume in the 
Foster storages falls 
between the Stage 2 
and Stage 3 
restriction rule values 
(Table 9-5, Figure 
9-2). 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 9.6.3. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Undertake preliminary investigations into supply from Gardiners Dam 
and groundwater. 

Action 4 – Introduce Stage 3 restrictions 

Trigger Action 

The volume in the 
Foster storages falls 
between the Stage 3 
and Stage 4 
restriction rule values 
(Table 9-5, Figure 
9-2). 

▪ Introduce Stage 3 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 9.6.3. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Finalise investigations into supply from Gardiners Dam and groundwater.  
One or both of these options should be made ready to implement. 

Action 5 – Introduce Stage 4 restrictions 

Trigger Action 

The volume in the 
Foster storages falls 
below the Stage 4 
restriction rule values 
(Table 9-5, Figure 
9-2). 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 9.6.3. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service. 

▪ Plan emergency measures if storage volume is expected to drop below 
the minimum supply level. 

Action 6 – Emergency measures 

Trigger Action 

The volume in the 
Foster storages falls 
below minimum 
supply level 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Implement emergency measures as required to maintain essential water 
use, such as groundwater supply or water carting. 
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9.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional post-drought actions specific to Foster, other than to comment on the effectiveness of 

the alternative supply options if implemented. 
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10. Plan for Fish Creek 

10.1 Supply system 

The township of Fish Creek and the surrounding rural areas are supplied from a reservoir 

located on Battery Creek with total capacity of 123 ML and dead storage of 12 ML.  The water is 

transferred from the storage to a treatment plant of 1.73 ML/day (52.8 ML/month) capacity 

through a pipeline of 1.7 ML/day (51.7 ML/month) capacity, into a 1.1 ML lined and covered 

clear water storage basin.  The water is then supplied directly to the town via the mains pipes, 

and the rural demands are supplied via the same system.  A schematic of the supply system is 

shown in Figure 10-1. 

10.2 Bulk Entitlements 

The bulk entitlement for Fish Creek allows South Gippsland Water to divert up to a maximum of 

251 ML/year from Battery Creek. There are no minimum passing flows. The daily bulk 

entitlement limit is shown in Table 10-1. 

Table 10-1 Bulk entitlement volume for Fish Creek 

Source Maximum annual volume 
(ML/year) 

Maximum diversion rate 
(ML/day) 

Minimum passing 
flow 

Battery Creek 251 1.0 ML/day None 
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Figure 10-1 Battery Creek Water Supply System Schematic
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10.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 10-2.  The unrestrictable demand is the component of town demand 

typically used for in-house and industrial/commercial water use and is not affected by the 

imposition of water restrictions.  In calculating the unrestrictable rural demand, it is assumed 

that 75% of the rural demand is unrestrictable in a drought year.  In splitting rural and town 

demands, it is assumed that 24% of total demand occurs in the town and 76% is from rural 

customers.  In estimating these demands, no specific allowance has been made for higher peak 

demands in dry years from rural users whose on-farm supplies have been exhausted, as there 

was no evidence of significant increases in demand in lower rainfall years over the demand 

model calibration period from 2013 to 2021 (HARC, 2021a).   

Table 10-2: Average monthly raw water consumption for a typical drought year for Fish Creek 

Month Typical 
drought 

year 
demand 

(ML/month) 

Unrestrictable 
town demand 
(ML/month) 

Restrictable 
town 

demand 
(ML/month) 

Unrestrictable 
rural demand 
(ML/month) 

Restrictable 
rural demand 
(ML/month) 

July 7.9 1.8 0.1 4.5 1.5 

August 8.4 1.8 0.3 4.8 1.6 

September 9.3 1.8 0.5 5.3 1.8 

October 10.2 1.8 0.7 5.8 1.9 

November 10.4 1.8 0.7 5.9 2.0 

December 11.8 1.8 1.1 6.7 2.2 

January 12.7 1.8 1.3 7.2 2.4 

February 13.6 1.8 1.5 7.8 2.6 

March 12.4 1.8 1.2 7.1 2.4 

April 11.3 1.8 0.9 6.4 2.1 

May 10.0 1.8 0.6 5.7 1.9 

June 7.7 1.8 0.1 4.4 1.5 

TOTAL 126 21 9 72 24 

 

10.3.1 Community Assets 

There is a football oval (open space) within the Fish Creek Supply System that has been 

identified as potentially requiring water during periods of drought.  This asset was identified 

through initial consultation with local council. 

10.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from January 1950 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be 99% or 

higher at the year 2020 level of demand.  This range reflects uncertainty in the effect of 
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historical climate change on supply system inflows and net evaporation. These results meet 

South Gippsland Water’s agreed level of service objective under year 2020 demands.  South 

Gippsland Water’s minimum level of service objective for Fish Creek was not met, which is to 

provide the unrestrictable demand of 21 ML/year for the town and 72 ML/year for rural water 

users in Table 10-2.  Maximum modelled annual shortfalls ranged from 6-7 ML/year. 

10.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  This included severe restrictions (Stage 4 of 4 stages or equivalent) in 1999/2000, 

2000/01, 2002/03, 2006/07, 2007/08 and 2015/16.  The three most recent periods of restriction 

are listed below. 

2005/06 – Stage 2 restrictions (of 4 stages) were introduced at Fish Creek in March 2006 and 

upgraded to Stage 3 restrictions later that month.  These restrictions were lifted in May 2006.  

The total duration of restrictions over this period was 2 months.  The minimum storage reached 

during this period of restrictions was 44 ML (36% of capacity).  Restrictions were first 

implemented when the storage volume was at 56 ML (45% of capacity), which was roughly in 

accordance with the Stage 2 restriction trigger for March in the 2003 DPP of 61 ML. 

2006/07 to 2007/08 – Stage 2 restrictions were introduced at Fish Creek in December 2006 and 

increased to Stage 4 restrictions in January 2007.  These restrictions were lifted in September 

2007.  The total duration of restrictions over this period was 9 months.  The minimum storage 

reached during this period of restrictions was 21 ML (17% of capacity) on 11 June 2007.  

Restrictions were first implemented when the storage volume was at 85 ML (69% of capacity), 

which was in accordance with the 2003 DPP. 

In the period between September 2007 and January 2016, no further restrictions have been 

implemented.  There have been no changes to the supply system since that time, however 

South Gippsland Water’s WaterMap Initiative, which offered interest free loans to rural 

customers to reduce their reliance on South Gippsland Water’s water supply system, has 

significantly reduced rural water demand from the system.  These water users however remain 

connected to the supply system and could draw water from South Gippsland Water during 

drought. 

2015/16 – Stage 1 restrictions were introduced at Fish Creek in January 2016, and then 

increased to Stage 2 restrictions in March.  The Stage 2 restrictions were lifted in June 2016.  

The total duration of restrictions over this period was 6 months.  The minimum storage reached 

during the drought was approximately 53 ML (43% of capacity) during April 2016.  Restrictions 

were first implemented when the storage volume was at approximately 78 ML (63% of capacity).  

Importantly, during this drought event, there was no identifiable bounce back of demand to 

pre-2007 levels, which indicated that rural users who had developed their own independent 

supply sources did not source water from the potable water supply system to any significant 

extent when conditions became very dry. 
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10.6 Drought Response Plan 

10.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  Pre-drought 

actions specific to Fish Creek include: 

• Ensuring that Battery Creek Reservoir is as full as possible leading into drought; 

• Implementing actions to detect and reduce non-revenue water, which was estimated for the 

Urban Water Strategy to be approximately 43% of clear water demand for the Battery Creek 

Supply System.  This includes South Gippsland Water’s planned implementation of digital 

metering for leak detection; 

• Investigating the potential to provide further opportunities for farmers supplied by South 

Gippsland Water to develop their own independent on-farm water supplies.  South 

Gippsland Water successfully implemented a scheme to provide financial assistance to 

farmers at the end of the Millennium Drought for this purpose, which permanently reduced 

demand on the South Gippsland Water supply system.  The likely level of uptake of any 

such scheme, beyond those farmers who took up the offer when it was previously provided, 

is currently unknown.  

Early warning signs for this supply system would be low inflows to Battery Creek Reservoir, 

which could be assessed by examining changes in the volume in the reservoir and behaviour in 

the nearby streamflow gauges such as the Franklin River at Toora (number 227237) or the 

Tarwin River at Dumbalk (number 227226).  Low spring rainfall combined with lower-than-

average storage levels would provide an indication of impending drought. 

10.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Fish Creek during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.  A summary of the likely feasibility 

of each option is shown in Table 10-3.  In previous droughts, water restrictions were 

implemented at Fish Creek.  No supply enhancement measures were undertaken. 

Table 10-3: Likely feasibility of drought actions for Fish Creek 

Action Likely feasibility during drought 

Restrictions High 

Water carting Medium 

Purchase of water from other water users Medium 

Groundwater bores Unknown 

Reuse of treated wastewater Low 

Pumping dead storage Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 
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Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The reduction in 

restrictable demand anticipated at each stage of restriction was previously presented in Section 

2.6.2, which can be used in combination with Table 10-2 to estimate likely water savings during 

drought.  This DPP assumes that rural water users are not restricted when Stage 1 or 2 urban 

restrictions are in place, and that supply is reduced by 25% under Stages 3 or 4 urban 

restrictions.  

Water Carting: Treated water could be carted from Foster to supply the town demands.  The 

estimated number of trips that would need to be made to supply Stage 4 demands is presented 

in Table 10-4.  The point at which the carted water would enter the supply system would need to 

be investigated further.  The number of trips to supply rural users as well as the town demands 

would be significantly higher, as shown in Table 10-4. 

Table 10-4: Water carting for Fish Creek 

Tanker size Approximate no. of trips per day 
to provide Stage 4 

(unrestrictable) demand to Fish 
Creek town 

Approximate no. of trips per day to 
provide Stage 4 (unrestrictable) 
demand to Fish Creek town plus 

rural users 

15 kL 4 13 

27 kL 2 7 

Groundwater: The availability of groundwater at Fish Creek has not been assessed in this 

DPP.  The area around Fish Creek is in an unincorporated area where no cap on groundwater 

licences has been set.  Southern Rural Water aims to process permanent transfers of 

groundwater licence within 14 days and to assess new groundwater licence applications within 

60 days (SRW, 2021).  The time to construct, test and develop a new bore could be in the order 

of weeks if a drill rig is available. 

Reuse of treated wastewater: Fish Creek does not have a wastewater treatment plant, so 

there is no opportunity to use locally treated wastewater during drought. 

Purchase of water from other water users: There may be potential to supplement supply to 

Fish Creek from nearby farm dams.  Discussions would need to be held with individual 

landholders, as well as an assessment of the ability to physically transfer that water to South 

Gippsland Water’s treatment plant. 

Accessing dead storage: There is 12 ML of dead storage in Battery Creek Reservoir.  

Temporary booster pumps are required if the level in the storage drops below 20 ML as there is 

not enough head to supply required flows into Fish Creek WTP.  Those pumps could be used to 

access this water; however the quality of water at these low levels would need to be tested first. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 
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event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

10.6.3 Drought Action Triggers 

Triggers for action during drought are based on the volume in Battery Creek Reservoir, as 

shown in Table 10-5 and Figure 10-2.  These triggers assume: 

▪ No inflows to the reservoir; 

▪ An unrestricted demand of 126 ML/year and a total restrictable demand (urban and rural 

users) of 33 ML/year; 

▪ Four months of supply from the Stage 1 trigger until the storage is emptied; and 

▪ 4 ML of dead storage. 

 

Table 10-5 Restriction Triggers for Fish Creek 

Start of month Trigger Storage Volume in Battery Creek Reservoir (ML) 

 STAGE 1 STAGE 2 STAGE 3 STAGE 4 

January 55 40 24 13 

February 51 38 23 13 

March 43 33 21 12 

April 37 28 18 11 

May 33 24 16 10 

June 31 22 14 9 

July 34 24 15 9 

August 39 27 16 10 

September 44 30 18 10 

October 49 33 20 11 

November 54 36 21 12 

December 56 40 23 12 
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Figure 10-2 Drought Response Triggers for Fish Creek 

Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated net evaporation and demand.  The decision to lift 

restrictions should also take into account the likelihood of returning to restrictions in the near 

future and the community’s timeframe for adapting to changes in restriction level. 

10.6.4 Drought Action Plans 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is based on 
seasonal climate 
forecasts and current 
water availability in 
South Gippsland 
Water’s supply 
systems 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 
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Action 2 – Introduce Stage 1 restrictions 

Trigger Action 

The volume in the 
Battery Creek 
Reservoir falls 
between the Stage 1 
and Stage 2 
restriction rule values 
(Table 10-5, Figure 
10-2). 

▪ Introduce Stage 1 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 10.6.3.   

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. It is noted that the restriction triggers assume a significant 
additional rural demand during severe droughts, so tracking demand 
behaviour will be particularly important when assessing whether to 
implement restrictions for this supply system. 

Action 3 – Introduce Stage 2 restrictions 

Trigger Action 

The volume in the 
Battery Creek 
Reservoir falls 
between the Stage 2 
and Stage 3 
restriction rule values 
(Table 10-5, Figure 
10-2). 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 10.6.3. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Undertake preliminary investigations into water carting and groundwater. 

Action 4 – Introduce Stage 3 restrictions 

Trigger Action 

The volume in the 
Battery Creek 
Reservoir falls 
between the Stage 3 
and Stage 4 
restriction rule values 
(Table 10-5, Figure 
10-2). 

▪ Introduce Stage 3 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 10.6.3. 

▪ Introduce restrictions for rural water users to reduce their consumption 
by 25%. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Ready booster pumps for use when storage drops below 20 ML. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Finalise investigations into supply from water carting and 
groundwater.  One or both of these options should be made ready to 
implement. 



Drought Preparedness Plan 

 
 

 

10-10 

Action 5 – Introduce Stage 4 restrictions 

Trigger Action 

The volume in the 
Battery Creek 
Reservoir falls below 
the Stage 4 restriction 
rule values (Table 
10-5, Figure 10-2). 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 10.6.3. 

▪ Maintain restrictions for rural water users to reduce their consumption by 
25%. 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service. 

▪ Plan emergency measures if storage volume is expected to drop below 
the minimum supply level. 

Action 6 – Emergency measures 

Trigger Action 

The volume in Battery 
Creek Reservoir falls 
below the minimum 
supply level 

▪ Implement communication plan previously outlined in Section 2.7. 

▪ Implement emergency measures as required to maintain essential water 
use, such as groundwater supply or water carting. 

 

10.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  For Fish Creek, 

in addition to commenting on the effectiveness of the alternative supply options if implemented, 

it is recommended that rural demand behaviour during the drought is assessed to check the 

assumptions around heightened rural demands during severe droughts. 
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11. Plan for Toora, Welshpool, Port Welshpool 
and Port Franklin 

11.1 Supply System 

The Agnes River water supply system consists of a 59 ML storage at Cooks Dam on the Agnes 

River, with a diversion weir located 2 km downstream of the storage.  Cooks Dam is used to 

provide additional security to the system when the flows are low in dry periods.  From the 

diversion weir a 4.8 ML/day pipeline supplies water to the treatment plant, which has a capacity 

of 3.2 ML/day.  Water is then transferred to one of three clear water storages – two tanks of 1 

ML and 4 ML capacity and a storage basin of 1ML capacity.  Water is then distributed to 

customers.  A schematic is shown of the system in Figure 11-1. 

11.2 Bulk Entitlement 

The bulk entitlement for Toora allows South Gippsland Water to divert up to a maximum of 

1,617 ML/year from the Agnes River, subject to the provision of minimum passing flows.  The 

daily bulk entitlement limit is shown in Table 11-1.  South Gippsland Water is required to pass 

the lesser of 1 ML/day or the inflow to Cooks Dam at both Cooks Dam and the downstream 

offtake. 

Table 11-1 Bulk entitlement volume for Toora 

Source Maximum 
annual 
volume 

(ML/year) 

Maximum 
diversion 

rate 
(ML/day) 

Minimum passing flow 

Agnes River d/s Agnes River 
storage (Cooks Dam) 

1617 4.8 The minimum of 1 ML/day or the flow 
upstream of Cooks Dam  
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Figure 11-1 Agnes River Water Supply System Schematic
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11.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 11-2.  The unrestrictable demand is the component of demand 

typically used for in-house and industrial/commercial water use and is not affected by the 

imposition of water restrictions. 

Table 11-2: Average monthly raw water consumption for a typical drought year 

Month Typical drought year 
demand (ML/month) 

Unrestrictable demand 
(ML/month) 

Restrictable demand 
(ML/month) 

July 36.0 32.2 3.8 

August 38.7 32.2 6.5 

September 39.8 32.2 7.7 

October 45.0 32.2 12.8 

November 51.0 32.2 18.8 

December 54.9 32.2 22.7 

January 55.9 32.2 23.7 

February 48.3 32.2 16.2 

March 43.9 32.2 11.7 

April 37.4 32.2 5.3 

May 36.1 32.2 3.9 

June 35.0 32.2 2.9 

TOTAL 522 386 136 

 

11.3.1 Community Assets 

The Toora Football Club typically uses 2-3 ML/year of recycled water during summer to irrigate 

the football ground, and has historically used up to 5 ML of water in a dry year.  This asset was 

identified through initial consultation with local council and an Environmental Improvement Plan 

was prepared to outline the conditions under which the use of recycled water for this asset can 

occur (RMCG, 2016). 

11.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from February 1957 to June 2020 (HARC, 

2021a).  If the restriction triggers are implemented in accordance with this current DPP, the 

long-term likelihood of not requiring restrictions in any given year is estimated to be 98% at the 

year 2020 level of demand.  These results meet South Gippsland Water’s agreed level of 

service objective.  South Gippsland Water’s minimum level of service objective to provide the 

unrestrictable demand of 386 ML/year in Table 11-2 was also met at the 2020 level of demand. 



Drought Preparedness Plan 

 
 

 

11-4 

11.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  The most recent periods of restriction are listed below: 

2000/01 – Stage 6 restrictions (of 8 stages) were implemented for a period of two weeks in 

March 2001.  The Agnes River streamflow gauge 227211 at Toora, which is located 

downstream of the town offtake, measured 3.9 ML/day when restrictions were first implemented 

and 26 ML/day when they were lifted.  The minimum flow reached over this period at the gauge 

was 3.8 ML/day. 

2006/07 – Stage 2 restrictions (of 4 stages) were introduced at Toora in January 2007 and 

increased to Stage 4 in February 2007.  These restrictions remained in place until June 2007, 

when restrictions were lifted.  The total duration of restrictions over this period was 6 months. 

The 5-day rolling average streamflow at gauge 227211 at Toora was 3.9 ML/day when 

restrictions were first implemented, which was slightly in advance of the Stage 2 trigger of a 5-

day rolling average of 3 ML/day from the 2003 DPP.  The minimum storage reached in Cooks 

Dam during the drought was 53.6 ML (91% of capacity) on 15 January 2007. 

Since the end of restrictions in June 2007 no further restrictions have been implemented.  Since 

2006/07 the supply and demand balance has been improved through a reduction in demand. 

11.6 Drought Response Plan 

11.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  There are no 

additional pre-drought actions specific to Toora other than to ensure that the system storages 

are as full as possible leading into drought.  Early warning signs for this supply system would be 

low inflows to Cooks Dam, which could be assessed by examining changes in the volume in the 

dam and behaviour in the downstream streamflow gauge on the Agnes River at Toora (number 

227211).  Low spring rainfall combined with lower-than-average streamflows would provide an 

indication of impending drought. 

11.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Toora during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.  A summary of the likely feasibility 

of each option is shown in Table 11-3.  In the 2006/07 drought, water restrictions were 

implemented at Toora. 
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Table 11-3: Likely feasibility of drought actions for Toora 

Action Likely feasibility during drought 

Restrictions High 

Purchase of water from other water users Medium 

Water carting Low 

River storage Low 

Reuse of treated wastewater Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Groundwater bores Unknown 

Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The time available 

between each stage of restriction is limited in this supply system because storage volumes are 

small relative to demand, so only Stage 2 and Stage 4 restrictions are planned to be 

implemented.  The reduction in restrictable demand anticipated at each stage of restriction was 

previously presented in Section 2.6.2, which can be used in combination with Table 11-2 to 

estimate likely water savings during drought. 

Groundwater: The availability of groundwater at Toora has not been formally assessed in this 

DPP. The area to the east of Toora is in an unincorporated area where no cap on groundwater 

licences has been set.  The area to the west of Toora is located within the Yarram Water Supply 

Protection Area, which is recognised to have declining groundwater levels due to existing 

extractions, and groundwater licences at capacity. South Gippsland Water would need to 

purchase a groundwater licence from an existing licence holder to drill a bore in this Water 

Supply Protection Area.  Southern Rural Water aims to process permanent transfers of 

groundwater licence within 14 days and to assess new groundwater licence applications within 

60 days (SRW, 2017).  The time to construct, test and develop a new bore could be in the order 

of weeks if a drill rig is available. 

Purchase of water from other water users: Private diverters are located along the Agnes 

River upstream of South Gippsland Water’s storage at Cooks Dam and the offtake at the Agnes 

River Falls.  Summer diversion licences could be purchased from other water users during 

drought, however the availability of water under those licences during a dry summer is expected 

to be low.  According to the local management plan for the South Gippsland Basin (SRW, 

2013), private diverters would be banned from taking water when the flow above the falls is 

below 6 ML/day.  This means that any diversion licences purchased from rural water users 

would be subject to a ban on diversions before South Gippsland Water’s bulk entitlement for 

Toora is affected by low flows.  Hence private diversion licences are not likely to add to South 

Gippsland Water’s supply at low flows. There may be potential to supplement supply to Toora 

through supply from nearby farm dams.  Discussions would need to be held with individual 

landholders, as well as an assessment of the ability to physically transfer that water to South 

Gippsland Water’s treatment plant. 
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Water Carting: Tankers could be used to cart treated water to Toora from the Foster supply 

system.  The estimated number of trips that would need to be made to supply Stage 4 demands 

is presented in Table 11-4, which indicates that carting water is unlikely to be feasible for Toora.  

The point at which the carted water would enter the supply system would need to be 

investigated further.  If tankers are available and the carted water can be delivered into the 

supply system, the lead time for implementing this option is several days. 

Table 11-4: Water carting for Toora 

Tanker size Approximate no. of trips per day to provide Stage 4 
(unrestrictable) demand 

15 kL 70 

27 kL 39 

River storage: Under the conditions of the bulk entitlement for Toora, South Gippsland Water is 

not permitted to pump water from river pools other than Cooks Dam after the flow in the river 

has ceased.  In order to pump river pools, South Gippsland Water would need to apply for a 

Ministerial qualification of rights, which would be unlikely to be granted unless all other planned 

contingency supply options have been exhausted. 

Reuse of treated wastewater: In 2019/20 there was 59 ML of Class C effluent treated at the 

Toora Wastewater Treatment Plant, of which 1 ML was reused.  Class C effluent is only suitable 

for a small range of agricultural and industrial applications such as livestock grazing and golf 

courses.  It is not suitable for drinking.  Treated wastewater may be a suitable alternative supply 

for municipal garden or sports ground watering during drought.  The Toora storage lagoon was 

listed as a distribution location for recycled water to water tankers as part of South Gippsland 

Water’s Environmental Improvement Plan (RMCG, 2015). 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 

Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

11.6.3 Drought Action Triggers 

Triggers for action during drought are based on the aggregate volumes in Cooks Dam plus 

Toora Basin, as shown in Table 11-5 and Figure 11-2.  These triggers assume: 

▪ No inflows to Cooks Dam; 

▪ An unrestricted demand of 522 ML/year and a restrictable demand of 136 ML/year; 
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▪ One month of supply from the Stage 2 trigger until the storage is emptied, including two 

weeks under Stage 2 and two weeks under Stage 4 restrictions;  

▪ No delivery losses between Cooks Dam and the South Gippsland Water offtake; and 

▪ No dead storage. 

 

Table 11-5 Restriction Triggers for Toora, Welshpool, Port Welshpool and Port Franklin 

Start of Month Trigger Storage Volume in Cooks Dam (ML) 

 STAGE 2 STAGE 4 

January 41 17 

February 38 17 

March 36 17 

April 34 16 

May 33 16 

June 33 16 

July 34 16 

August 35 16 

September 37 16 

October 39 17 

November 41 17 

December 42 17 

 

Figure 11-2 Drought Response Triggers for Toora, Welshpool, Port Welshpool and Port Franklin 

Restriction exit triggers will be flexibly implemented by South Gippsland Water based on forward 

estimates of supply availability and anticipated net evaporation and demand.  The decision to lift 
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restrictions should also take into account the likelihood of returning to restrictions in the near 

future and the community’s timeframe for adapting to changes in restriction level. 

11.6.4 Drought Action Plans 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is based on 
seasonal climate 
forecasts and current 
water availability in 
South Gippsland 
Water’s supply 
systems 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7. 

▪ Undertake preliminary investigations into supply from groundwater and 
nearby farm dams. 

 

Action 2 – Introduce Stage 2 restrictions 

Trigger Action 

The volume in Cooks 
Dam plus Toora 
Basin falls between 
the Stage 2 and 
Stage 4 restriction 
rule values (Table 
11-5, Figure 11-2). 

▪ Introduce Stage 2 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 11.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Finalise investigations into supply from groundwater and nearby farm 
dams. 

Action 3 – Introduce Stage 4 restrictions 

Trigger Action 

The volume in Cooks 
Dam plus Toora 
Basin falls below the 
Stage 4 restriction 
rule values (Table 
11-5, Figure 11-2). 

▪ Introduce Stage 4 restrictions.  Note that the decision on the appropriate 
stage of restriction will depend on circumstances at the time, such as the 
climate outlook, supply availability and customer demand behaviour relative 
to the restriction trigger design assumptions in Section 11.6.3. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers.   

▪ Implement supply from alternative source to maintain South Gippsland 
Water’s minimum level of service. 

Action 4 – Emergency measures 

Trigger Action 

The volume in Cooks 
Dam drops below the 
minimum supply level 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use, such as groundwater supply or water carting. 
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11.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to the Agnes River supply system, other than to 

comment on the effectiveness of the alternative supply options if implemented. 



Drought Preparedness Plan 

 
 

 

12-1 

12. Plan for Yarram, Alberton, Port Albert and 
Devon North 

12.1 Supply System 

An offtake weir on the Tarra River supplies water to the townships of Yarram, Alberton, Port 

Albert and rural areas in their proximity including Devon North.  The river supply is 

supplemented by a groundwater bore during periods of low river flow.  A schematic of the 

supply system is shown in Figure 12-1.  The river supplies other parties including rural users 

who utilise it for domestic and stock purposes.  From the offtake weir the supply gravitates to a 

30 ML raw water storage. capacity respectively.  From here it passes through a treatment plant 

and is then transferred to the covered and lined 4.9 ML clear water storage.  From the clear 

water storage the supply gravitates to rural users in Devon North, Yarram, Alberton and Port 

Albert.  The useable storage (“live” storage) in the system is estimated to be 31 ML.  At Yarram 

there is a 1.5 ML capacity elevated tower.  There is a 136 kL elevated tower at Port Albert that 

is currently not in operation.  En route from the Devon North storages to Yarram, supply is 

provided to the community of Devon North and adjoining rural areas.  Other rural supplies are 

provided to properties between Yarram and Port Albert.  Raw water supply under specific 

agreement is provided to properties between the offtake weir and the Devon North raw water 

storage.  Included in the agreement is provision requiring the consumer to install security water 

storage tanks with a minimum capacity of 45.4 kL.  These properties are outside the South 

Gippsland Water’s district and the supply is unchlorinated. 

South Gippsland Water also operates a groundwater bore at Yarram.  As of October 2021, 

South Gippsland Water’s licence conditions allow for annual extractions of up to 214.2 ML with 

a maximum extraction rate of 4 ML/day.  Groundwater is used during summer months and is 

mixed with Tarra River water.   
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Figure 12-1 Tarra River Water Supply System schematic
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12.2 Bulk Entitlements 

The bulk entitlement for Yarram allows South Gippsland Water to divert up to a maximum of 

853 ML/year from the Tarra River, subject to the provision of minimum passing flows.  The daily 

bulk entitlement limit is shown in Table 12-1. 

Table 12-1 Bulk entitlement volume for Yarram 

Source Maximum annual 
volume (ML/year) 

South Gippsland 
Water’s share of flow 

(E) 

Minimum passing 
flow 

Tarra River upstream of 
Weir (F) 

853 When F ≤3 ML/day,  

E = 0 ML/day 

 

When 3 < F ≤ 6 ML/day,  

E = F-3 ML/day 

 

When 6 < F ≤ 12 ML/day,  

E = 0.5*F ML/day 

 

When F > 12 ML/day,  

E =  6 ML/day 

The remainder of the 
river flow not allowed 
to be diverted under 
South Gippsland 
Water’s share of flow 

Details of South Gippsland Water’s groundwater licence at Yarram are shown in Table 12-2.  

South Gippsland Water have a licence to extract up to 212.4 ML/year. Previous Urban Water 

Strategies have flagged an intention to purchase existing groundwater licences to provide up to 

400 ML/year of groundwater licences for South Gippsland Water at Yarram.  The current 

permissible consumptive volume from the Yarram Water Supply Protection Area is 25,317 

ML/year and peak annual usage in the 2006/07 drought was only around 17,000 ML/year 

(SRW, 2010), which suggests that trade of currently unused licences to South Gippsland Water 

is likely to be readily achievable in the short-term, if South Gippsland Water wish to increase 

their groundwater licence.  Temporary transfer of licences is also possible in the interim if 

required prior to permanent transfers occurring. 

Table 12-2 Groundwater licence for Yarram 

Location Annual licensed volume 
(ML/year) 

Maximum extraction rate 
(ML/day) 

Yarram – South Gippsland Water Bore 212.4 ML as of October 2021 4 

12.3 Consumption 

The typical drought year demand in each month of the year that is used in the development of 

this DPP is shown in Table 12-3.  The unrestrictable demand is the component of demand 

typically used for in-house and industrial/commercial water use and is not affected by the 

imposition of water restrictions. 
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Table 12-3: Average monthly raw water consumption for a typical drought year 

Month Typical drought 
year demand 
(ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable 
demand 

(ML/month) 

July 32 28 5 

August 36 28 8 

September 33 28 6 

October 44 28 17 

November 41 28 13 

December 46 28 18 

January 48 28 20 

February 38 28 11 

March 39 28 11 

April 32 28 4 

May 31 28 3 

June 29 28 1 

TOTAL 449 332 117 

 

12.3.1 Community Assets 

There are no identified community assets in the Yarram Supply System that could require water 

supply by South Gippsland Water during periods of drought.  The Yarram Golf Course has a 

licence to groundwater which it utilisers for watering.  This was determined through initial 

consultation with local council and South Gippsland Water. 

12.4 Level of Service Objective 

The performance of the supply system during drought was assessed using a water balance 

model over a long-term baseline climate sequence from October 1960 to June 2020 (HARC, 

2021a).  There are no formal restriction triggers for this supply system, so only the minimum 

level of service was assessed.   The results indicated that South Gippsland Water’s minimum 

level of service objective to provide the unrestrictable demand of 332 ML/year in Table 12-3 was 

met under projected historical year 2020 low and medium climate change scenarios, but not 

under the year 2020 high climate change scenario, assuming 212.4 ML/year of available 

groundwater supply. 

12.5 Review of Past Drought Experience 

Since 1997/98, South Gippsland Water has experienced conditions drier than the long-term 

average.  This included severe restrictions (Stage 4 of 4 stages or equivalent) in 2000/01, 

2003/04, 2005/06 and 2006/07.  The most recent periods of restriction are listed below. 

2006/07 – Stage 2 restrictions (of 4 stages) were introduced in this supply system in October 

2006.  These restrictions were increased to Stage 4 in December 2006.  Stage 4 restrictions 

remained in place until June 2007, when restrictions were lifted.  The total duration of 

restrictions over this period was 8 months.  The raw water storage did not drop below 26 ML 
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over this period.  Stage 2 restrictions were first implemented when the 5-day rolling average 

flow upstream of the offtake weir was estimated to be 7.4 ML/day, which was ahead of the 

Stage 2 restriction trigger of 5.0 ML/day in the 2003 DPP.  No record of supply from 

groundwater was available for that period. 

2008/09 – Stage 2 restrictions were introduced in this supply system in February 2009 and 

increased to Stage 4 in April 2009.  These restrictions remained in place until June 2009, when 

restrictions were lifted. The total duration of restrictions over this period was 4 months.  Stage 2 

restrictions were first implemented when the 5-day rolling average flow upstream of the offtake 

weir was estimated to be 3.8 ML/day, which was later than the Stage 2 restriction trigger of 5.0 

ML/day in the 2003 DPP.  Supply from groundwater over this period was 8 ML from the Yarram 

Golf Club bore.  Very little water was extracted from the Yarram Golf Club bore because the 

treatment system was unable to oxidise the iron in the bore water. 

Since the end of restrictions in June 2009 no further restrictions have been implemented.  Since 

that time additional groundwater from another bore location (64 ML to date) has been 

purchased and demands have reduced.  Up to the end of 2019/20, the maximum recorded 

annual groundwater extraction was 157 ML/year, which occurred from November to May in 

2018/19.   

A base flow recession curve for the Tarra River upstream of South Gippsland Water’s urban 

offtake is shown in Figure 12-2.  The base flow recession constant on the master recession 

curve is estimated to be 0.98, which means that the flow in the river would be expected to halve 

around every 33 days.  This relationship has been fitted to flows below 15 ML/day.  Figure 12-2 

highlights significantly variability in low flow behaviour between different low flow events.  For 

example, the estimated streamflow upstream of the offtake in 2008/09 drops quicker than in the 

other dry flow periods examined.  Hence the master recession curve should only be used as a 

broad guide to likely streamflow behaviour in the absence of rainfall.  In particular, this 

recession curve is based on estimated streamflow upstream of the gauge using the relationship 

in Section 12.6.3 with the recorded flow at Fischers, and hence is subject to uncertainty around 

river loss behaviour between Fischers and the offtake. 
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Figure 12-2 Tarra River base flow master recession curve u/s of South Gippsland Water’s 
offtake 

 

12.6 Drought Response Plan 

12.6.1 Pre-Drought Actions 

Pre-drought actions common to all supply systems are presented in Section 2.7.  Additional pre-

drought actions specific to Yarram include ensuring that the raw water storage is as full as 

possible leading into drought, and that South Gippsland Water should continue to purchase 

more groundwater licences as part of its long-term strategy to increase its licensed volume to 

400 ML/year, consistent with South Gippsland Water’s Urban Water Strategy.  Early warning 

signs for this supply system would be low flows in the upstream streamflow gauges on the Tarra 

River at Fischers (number 227225) and on the Tarra River at South Gippsland Water offtake 

(number 227251). Low spring rainfall combined with lower-than-average storage levels across 

the region would provide an indication of impending drought. 

12.6.2 Available Drought Actions 

A range of actions are available to South Gippsland Water at Yarram during drought.  These 

actions have been divided into actions likely to be feasible during drought and other actions that 

have been considered but which are less likely to be feasible.   A summary of the likely 

feasibility of each option is shown in Table 12-4. In the 2006/07 drought, water restrictions and 

supply from groundwater were implemented at Yarram. 
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Table 12-4: Likely feasibility of drought actions for Yarram 

Action Likely feasibility during drought 

Groundwater bore High 

Purchase of water from other water users Medium 

Restrictions Medium 

Water carting Low 

River storage Low 

Reuse of treated wastewater Low 

Rainwater tanks Low 

Use of grey water Low 

Changed tariffs during drought Low 

Each option is discussed briefly below. 

Restrictions: Imposition of staged water restrictions in accordance with South Gippsland 

Water’s by-law for restricting water use will serve to reduce demand.  The time available 

between each stage of restriction is limited in this supply system because storage volumes are 

small relative to demand, so only Stage 2 and Stage 4 restrictions are planned to be 

implemented.  The reduction in restrictable demand anticipated at each stage of restriction was 

previously presented in Section 2.6.2, which can be used in combination with Table 12-3 to 

estimate likely water savings during drought.  

Groundwater: As of October 2021, South Gippsland Water has a groundwater licence at 

Yarram for 214.2 ML/year at a maximum extraction rate of 4ML/day.  Groundwater is used 

during summer months and is mixed with Tarra River water.  Groundwater pumping is activated 

during periods of low streamflow. 

Groundwater supply potential for Yarram was most recently investigated in SKM (2009).  That 

study looked at three potential sites around Yarram and concluded that bore yields of 

1-4 ML/day were achievable at all three sites.  Water quality was suitable at between 150-

408 mg/L observed in the Latrobe Group Aquifer and 120-175 mg/L in the Balook Aquifer.  The 

report also commented on the potential to affect other groundwater users, as well as the bore 

depth requirements if the bore is to cater for the long-term groundwater level decline currently 

occurring in the region.  Groundwater conditions are well known in the Yarram area and 

exploratory drilling represents a lower risk in this area than other exploratory drilling programs 

conducted by South Gippsland Water elsewhere in South Gippsland. 

The area around Yarram is within the Yarram Water Supply Protection Area, so no new licences 

are being issued by Southern Rural Water.  Licences must be purchased from existing licence 

holders.  Southern Rural Water aims to process permanent transfers of groundwater licence 

within 14 days and to assess new groundwater licence applications within 60 days (SRW, 

2021).  The time to construct, test and develop a new bore could be in the order of weeks if a 

drill rig is available. 

Purchase of water from other water users: Private diverters are located along the Tarra River 

and its tributaries upstream and downstream of South Gippsland Water’s diversion weir.  

Summer diversion licences could be purchased from other water users during drought, however 
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the availability of water under those licences during a dry summer is expected to be low.  

According to the local management rules for the South Gippsland Basin (SRW, 2013), private 

diverters would be banned from taking water when the flow at Yarram is below 5 ML/day.  At 

low flows, the flow at Yarram is usually less than the flow at Fischers.  This means that any 

diversion licences purchased from rural water users are likely to be subject to a ban on 

diversions before South Gippsland Water’s bulk entitlement for Yarram is affected by low flows.  

Hence private diversion licences are not likely to add to South Gippsland Water’s supply at low 

flows.  There may be potential to supplement supply to Yarram through supply from nearby farm 

dams.  Discussions would need to be held with individual landholders, as well as an 

assessment of the ability to physically transfer that water to South Gippsland Water’s treatment 

plant. 

Water Carting: Treated water could be carted from Toora or Foster to supply the town 

demands. The estimated number of trips that would need to be made to supply Stage 4 

demands is presented in Table 12-5, which indicates that carting water is unlikely to be feasible 

for Yarram.  The point at which the carted water would enter the supply system would need to 

be investigated further. 

Table 12-5: Water carting for Yarram 

Tanker size Approximate no. of trips per day to provide Stage 4 
(unrestrictable) demand 

15 kL 60 

27 kL 34 

River storage: Under the conditions of the bulk entitlement for Yarram, South Gippsland Water 

is not permitted to pump water from river pools after the flow in the river has ceased.  In order to 

pump river pools, South Gippsland Water would need to apply for a Ministerial qualification of 

rights, which would be unlikely to be granted unless all other planned contingency supply 

options have been exhausted. 

Reuse of treated wastewater: In 2019/20 there was 110 ML of Class C effluent generated 

from the Tarraville Wastewater Treatment Plant servicing Yarram and Port Albert.  All of this 

treated wastewater was used for pasture irrigation, which means that there is no opportunity to 

further utilise this resource during drought.  Class C effluent is only suitable for a small range of 

agricultural and industrial applications such as livestock grazing and golf courses.  It is not 

suitable for drinking.  Treated wastewater may be a suitable alternative supply for municipal 

garden or sports ground watering during drought. 

Rainwater Tanks: Rainwater tanks can have significant benefits to consumers in average to 

high rainfall years when the tanks are regularly refilled by rainfall events.  They may be an 

effective alternative source of water in short duration droughts, and have the advantage that 

they can generate supply as soon as it rains with negligible initial losses at the start of a rainfall 

event.  They will however have limited or no value in long-term droughts when rainfall is very 

low or zero for several weeks or months.  The benefits of existing rainwater tanks are already 

incorporated into the demand estimates in this DPP. 
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Use of grey water: Grey water is water from clothes washers, bathtubs, showers and bathroom 

sinks.  Grey water can be used by individual customers to maintain garden watering during 

periods of water restriction, however there can be health risks associated with the use of grey 

water. 

12.6.3 Drought Action Triggers 

Historically, triggers for action during drought were based on the estimated flow at the Tarra 

River Diversion weir at the South Gippsland Water offtake and the volume in the Devon North 

raw water basin.  However, since the volume available from groundwater has increased with 

recent purchases of groundwater licences, it is now more relevant to draw upon groundwater 

resources during periods of low streamflow.  

Groundwater pumping is activated when the average streamflow drops below 5 ML/day.  The 

current groundwater licence provides the capacity to deliver more than 50 days of unrestricted 

demand.  In this way, the need for restriction triggers will be minimised. Consistent with the 

actions in South Gippsland Water’s Urban Water Strategy, South Gippsland Water will seek to 

obtain additional groundwater licences from existing licence holders.  This will be undertaken in 

parallel with monitoring the instantaneous groundwater yields to confirm that the practical 

extraction rate will be sufficient to meet demands. 

Restrictions may be implemented if additional groundwater resources are not available or if 

instantaneous yields begin to wane. South Gippsland Water will actively monitor the situation for 

Yarram water supply area and will manage the system in a flexible manner to allow appropriate 

restriction triggers to be implemented based on the supply estimates and anticipated demand.  

Restriction exit triggers will also be flexibly implemented by South Gippsland Water based on 

forward estimates of supply availability and anticipated demand.  The decision to lift restrictions 

should also take into account the likelihood of returning to restrictions in the near future and the 

community’s timeframe for adapting to changes in restriction level. 

12.6.4 Drought Action Plan 

Action 1 – General Awareness 

Trigger Action 

The trigger for this 
action is dry seasonal 
climate forecasts and 
low river flow 
conditions across the 
region 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Continue ongoing pre-drought actions identified in Section 2.7, including 
purchase of groundwater licences consistent with South Gippsland Water’s 
Urban Water Strategy. 

▪ Track streamflow, storage and demand behaviour relative to restriction 
triggers. 

▪ Test supply from groundwater to ensure that it is functioning properly. 
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Action 2 – Initiate groundwater supply 

Trigger Action 

5 day rolling average 
flow in the Tarra River 
falls below 5 ML/day 
and is expected to 
continue to fall. 

▪ Implement supply from groundwater to maintain South Gippsland Water’s 
minimum level of service.   

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, groundwater yield and demand behaviour relative to 
estimates of anticipated water supply and demand. 

Action 3 – Obtain additional (temporary or permanent) groundwater supplies and implement 

restrictions 

Trigger Action 

Groundwater yields 
drop below volume 
required to meet 
anticipated demands. 

▪ Obtain supplementary supply from groundwater as needed to maintain 
South Gippsland Water’s minimum level of service.  This may include 
permanent or temporary purchases or trade to meet short term needs, 
particularly if bore yields decline unexpectedly due to extreme drought or a 
change in bore condition. 

▪ Introduce restrictions.  Note that the decision on the appropriate stage of 
restriction will depend on circumstances at the time, such as the climate 
outlook, supply availability from the bore and river, and customer demand 
behaviour. 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Track streamflow, groundwater yield and demand behaviour relative to 
estimates of anticipated water supply and demand. 

Action 4 – Emergency measures 

Trigger Action 

The volume in the 
Yarram raw water 
basin falls below 
minimum supply level 

▪ Implement communication plan previously outlined in Section 3.2. 

▪ Implement emergency measures as required to maintain essential water 
use, such as groundwater supply or water carting. 

12.6.5 Post-Drought Actions 

Post-drought actions common to all supply systems are presented in Section 4.  There are no 

additional post-drought actions specific to the Tarra River system, other than to comment on the 

effectiveness of the alternative supply options if implemented. 
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 Map of emergency pipework for past drought supply from the Tarwin 
River West Branch and groundwater supply for Korumburra and Leongatha 
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 Typical Drought Year Demands for 
Lance Creek Sub-Systems 

The typical drought year demand in each month of the year that is used in the development of 

this DPP for the Lance Creek System is presented below for each sub-system. This information 

could be useful in the event of (i) localised contingency supply measures in response to a 

general water shortage across the whole supply system or (ii) a local water shortage, such as 

due to local infrastructure failure.  

Table 13-1: Average monthly consumption for a typical drought year for Korumburra 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 73 56 16 

August 73 56 16 

September 73 56 16 

October 73 56 16 

November 73 56 16 

December 73 56 16 

January 73 56 16 

February 72 56 16 

March 73 56 16 

April 73 56 16 

May 73 56 16 

June 73 56 16 

TOTAL (ML/year) 872 676 196 

 

Table 13-2: Average monthly consumption for a typical drought year for Poowong, Loch and 
Nyora 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 21.2 16.3 4.8 

August 22.5 16.3 6.2 

September 18.9 16.3 2.5 

October 24.9 16.3 8.5 

November 24.4 16.3 8.0 

December 23.5 16.3 7.2 

January 26.9 16.3 10.5 

February 28.8 16.3 12.5 

March 29.9 16.3 13.6 

April 26.3 16.3 10.0 

May 28.6 16.3 12.2 

June 26.7 16.3 10.3 

TOTAL (ML/year) 303 196 106 
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Table 13-3: Average monthly consumption for a typical drought year for Wonthaggi, Cape 
Paterson and Inverloch 

Month Typical drought year 
demand (ML/month) 

Unrestrictable 
demand (ML/month) 

Restrictable demand 
(ML/month) 

July 132 103 29 

August 137 103 34 

September 149 103 45 

October 164 103 61 

November 169 103 66 

December 204 103 101 

January 245 103 142 

February 283 103 179 

March 224 103 121 

April 190 103 87 

May 161 103 58 

June 131 103 27 

TOTAL (ML/year) 2,188 1239 949 

 

 


